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NEW YORK NY 10278-0090
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X 9B. DATED (SEE ITEM 11)
20-Jun-2001

10A. MOD. OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

CODE FACILITY CODE
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above bered solicitation is ded as set forth in Item 14. The hour and date specified for receipt of Offer is extended, D is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the d (b) By ack ledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:I is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
The purpose of this amendment is as follows: to make additions to the specifications; to update the plans; and to revise the proposal due date
as follows: Due for technical proposals is extended from 20 July 2001 to 31 July 2001, 3pm; however, price proposals are due 24 August 2001
not 4 September 2001.
NO FORMAL SITE VISIT IS SCHEDULED. CONTRACTORS MAY MAKE THEIR OWN ARRANGEMENTS TO VISIT THE SITE (212-264-4672 OR
845-938-6411). This amendment shall be attached to the specifications and shall be a part thereof. The offeror is required to acknowledge
receipt of this amendment either by completing the space provided on the Offer and Award or Contract form when that form is submitted with
the proposal, or by separate letter, or by telegram prior to the opening of the proposal. Failure to acknowledge all amendments may cause
rejection of the proposal.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as h fore changed i hanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 17-Jul-2001
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTIONTO SF 3U 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA )

FAR (48 CFR) 53.243




SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
AND AWARD DACAS51-01-R-0028 [ ] seaLep IO (FB) 20-Jun-2001
(Construction, Alferation, or Repair) NEGOTIATED (RFP) 10F 34
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4, CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W16ROE-1166-7518
7. 1SSUED BY CODE |DACAS51 8. ADDRESS OFFER TO  (If Other Than Item 7) CODE
USA ENGINEER DISTRICT, NEW YORK
ATTN: CENAN-CT ROOM 1843 See ltem 7
26 FEDERAL PLAZA (DACA51)
NEW YORK NY 10278-0090
TEL:(212)264- FAX: (212)264-3013 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: MICHAEL L MCHUGH 212-264-5095
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

ARVIN CADET PHYSICAL DEVELOPMENT CENTER, PHASES 2 & 3, U.S. MILITARY ACADEMY, WEST POINT, NEW YORK.

UNRESTRICTED. NAICS Code 233320: Commercial and Institutional Building Construction; small business size standard no greater than
$27.5MIL average annual gross revenues for the last three years.

This contract will be incrementally funded and is therefore subject to the Continuing Contracts clause: the funded amount for FY01 is $22,750,711.00.
100% SOLICITATION PACKAGE (INCLUDES PRICE SCHEDULE) WILL BE ISSUED ON OR ABOUT 9 JULY 2001.

TECHNICAL PROPOSALS ARE DUE BY 3PM, 20 JULY 2001.

PRICE PROPOSALS WILL BE DUE ON OR ABOUT 4 SEPTEMBER 2001.

WHENEVER PROPOSALS ARE DUE, THEY ARE TO BE SUBMITTED TO THE U.S. ARMY CORPS OF ENGINEERS, NEW YORK DISTRICT, ROOM
1843, 26 FEDERAL PLAZA, NEW YORK, NEW YORK, 10278.

11. The Contractor shall begin performance within___ 9 calendar days and complete it within ___12/8__ calendar days after receiving

D award, notice to proceed. This performance period is mandatory, D negotiable. (See .)

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in item 12B.)

YES D NO

10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 5 copies to perform the work required are due at the place specified in Item 8 by (hour)
local time (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is not required.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in ltem 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation — give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE

22, AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) |:| 10 U.S8.C. 2304(c) D 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY CODE |

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|;I 28. NEGOTIATED AGREEMENT (Contractor is required to sign this 29. AWARD (Contractor is not required to sign this document.)

locument and retumn copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all tems or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary.

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212 STANDARD FORM 1442 BACK  (REV. 4-85)
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SECTION 00010 Solicitation Contract Form
ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

0001
PRICE SCHEDULE WILL BE ISSUED AT A LATER DATE
FFP
PURCHASE REQUEST NUMBER W16ROE-1166-7518

NET AMT
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SECTION 00100 Bidding Schedule/Instructions to Bidders

CLAUSES INCORPORATED BY REFERENCE:

52.214-5000  Apparent Clerical Mistakes MAY 1999
52.215-1 Instructions to Offerors--Competitive Acquisition MAY 2001
52.215-2 Audit and Records--Negotiation JUN 1999

CLAUSES INCORPORATED BY FULL TEXT

52.204-6 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)

(a) Contractor identification is essential for complying with statutory contract reporting requirements. Therefore, the
offeror is requested to enter, in the block with its name and address on the Standard Form 33 or similar document,
the annotation "DUNS" followed by the DUNS number which identifies the offeror's name and address exactly as
stated in the offer.

(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining
a DUNS number, the offeror, if located within the United States, should call Dun and Bradstreet at 1-800-333-0505.
The offeror should be prepared to provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com/, If
an offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at

globalinfo@dnb.com.

(End of provision)

52.214-15 PERIOD FOR ACCEPTANCE OF BIDS (APR 1984)

In compliance with the solicitation, the bidder agrees, if this bid is accepted within 60 calendar days from the date
specified in the solicitation for receipt of bids, to furnish any or all items upon which prices are bid at the price set
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opposite each item, delivered at the designated point(s), within the time specified in the Schedule.
(End of clause)
52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English language. Offers received in other than
English shall be rejected.

(End of provision)
52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S. dollars. Offers received in other than U.S.
dollars shall be rejected.

(End of provision)

52.215-20 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST
OR PRICING DATA (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written
request for exception by submitting the information described in the following subparagraphs. The Contracting
Officer may require additional supporting information, but only to the extent necessary to determine whether an
exception should be granted, and whether the price is fair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum,
information on prices at which the same item or similar items have previously been sold in the commercial market
that is adequate for evaluating the reasonableness of the price for this acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other basis for market price,
the base amount, and applicable discounts. In addition, describe the nature of the market;

(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit
cost or pricing data, the following applies:
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(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table
15-2 of FAR 15.408.

As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of provision)

52.215-20 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST
OR PRICING DATA (OCT 1997)

(a) Exceptions from cost or pricing data. (1} In lieu of submitting cost or pricing data, offerors may submit a written
request for exception by submitting the information described in the following subparagraphs. The Contracting
Officer may require additional supporting information, but only to the extent necessary to determine whether an
exception should be granted, and whether the price is fair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum,
information on prices at which the same item or similar items have previously been sold in the commercial market
that is adequate for evaluating the reasonableness of the price for this acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other basis for market price,
the base amount, and applicable discounts. In addition, describe the nature of the market;

(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit
cost or pricing data, the following applies:

(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table
15-2 of FAR 15.408.

As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of provision)
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52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a FIRM FIXED PRICE contract resulting from this solicitation.

(End of clause)
52.217-5 EVALUATION OF OPTIONS (JUL 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(End of Provision)

52.225-10 NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS PROGRAM REQUIREMENT--
CONSTRUCTION MATERIALS (FEB 2000)

(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in
this provision, are defined in the clause of this solicitation entitled “Buy American Act--Balance of Payments
Program--Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act or Balance of Payments Program should submit the request to the
Contracting Officer in time to allow a determination before submission of offers. The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act or
Balance of Payments Program before submitting its offer, or has not received a response to a previous request, the
offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act or Balance of Payments Program, based on claimed unreasonable cost of domestic construction
material, by adding to the offered price the appropriate percentage of the cost of such foreign construction material,
as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in this solicitation in
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of
equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not
yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction
material. An offer based on use of the foreign construction material for which an exception was requested--
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(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(ii) May be accepted if revised during negotiations.

(End of provision)

52.228-1 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be
cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check,
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States.
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3MIL, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the
forms by the bidder, the Contracting Officer may terminate the contract for defauit.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that
exceeds the amount of its bid, and the bid guarantee is available to offset the difference.

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Original contract price does not include the price of any options, except those options exercised at the time
of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additional bond.
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(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)
52.233-2 SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAQ), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from U.S.
ARMY CORPS OF ENGINEERS, CONTRACT DIVISION, 26 FEDERAL PLAZA, ROOM 1843, NEW YORK,

N.Y. 10278.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) Site visits may be arranged during normal duty hours by contacting;:

Name: NICHOLAS MULTARI
Address: U.S. ARMY CORPS, BLDG 667A,U.S. MILITARY ACADEMY, WEST POINT, N.Y.

Telephone: 845-938-6411
52.236-28 PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997)
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2)
manually signed. The person signing a proposal must initial each erasure or change

appearing on any proposal form.

(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases,
including--

(1) Lump sum price;

(2) Altemate prices;
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(3) Units of construction; or
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision.

(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no
proposal” in the space provided for any item on which no price is submitted.

(d) Alternate proposals will not be considered unless this solicitation authorizes their submission.

(End of provision)

52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

http://www.arnet.gov/far
http://farsite.hill.af.mil
http://www.dtic.mil/dfars
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SECTION 00600 Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii)
the intention to submit an offer, or (iii) the methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the
case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contradictory to subparagraphs (a)(1)
through (a)(3) above; or

(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying that those
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3)
above (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(i) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(2) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--
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(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a member of Congress on his or her behalf in connection with the awarding of any Federal contract, the
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative
agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed
by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f} of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract.

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment

reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

TIN:.

____ TIN has been applied for.

TIN is not required because:
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___ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
__ Offeror is an agency or instrumentality of a foreign government;
___ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
____ Sole proprietorship;
___ Partnership;
_ Corporate entity (not tax-exempt);
___ Corporate entity (tax-exempt);
__ Government entity (Federal, State, or local);
___ Foreign government;

___ International organization per 26 CFR 1.6049-4;

__ Other

(f) Common parent.
___ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

___ Name and TIN of common parent:

Name

TIN
(End of provision)

52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)

(a) Definitions. As used in this clause--

Postconsumer material means a material or finished product that has served its intended use and has been discarded
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader
category of “recovered material.” For paper and paper products, postconsumer material means “postconsumer fiber”
defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not

(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.
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Printed or copied double-sided means printing or reproducing a document so that information is on both sides of a
sheet of paper.

Recovered material, for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline
as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Govemment, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.204-5 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(2) Definition. Women-owned business concern, as used in this provision, means a concem that is at least 51 percent
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is
owned by one or more women; and whose management and daily business operations are controlled by one or more
women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this
solicitation.] The offeror represents that it ( ) is a women-owned business concern.

(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (APR 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--

(i) The Offeror and/or any of its Principals--
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(A) Are () are not ( ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have ( ) have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are ( ) are not ( ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(D) of this provision.

(ii) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(D) Have ( ) have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(E) Are () are not ( ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.

(2) "Principals,” for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED
STATES CODE.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.214-16 MINIMUM BID ACCEPTANCE PERIOD (APR 1984)
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(a) "Acceptance period," as used in this provision, means the number of calendar days available to the Government
for awarding a contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the acceptance period that may appear elsewhere in this
solicitation.

(c) The Government requires a minimum acceptance period of SIXTY calendar days.

(d) In the space provided immediately below, bidders may specify a longer acceptance period than the Government's
minimum requirement.

The bidder allows the following acceptance period: calendar days.

(e) A bid allowing less than the Government's minimum acceptance period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in compliance with its bid, if that bid is accepted in
writing within (1) the acceptance period stated in paragraph (c) above or (2) any longer acceptance period stated in
paragraph (d) above.

(End of clause)

52.215-6 PLACE OF PERFORMANCE (OCT 1997)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, ( ) intends, ( )
does not intend [check applicable block] to use one or more plants or facilities located at a different address from the

address of the offeror or respondent as indicated in this proposal or response to request for information.

(b) If the offeror or respondent checks “intends” in paragraph (a) of this provision, it shall insert in the following
spaces the required information:

Place of performance (street Name and address of owner and
address, city, state, county, zip operator of the plant or facility
code) if other than offeror or respondent

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001) ALTERNATE I (OCT 2000) &
ALTERNATE 1I (OCT 2000)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 233320.

(2) The small business size standard is $27.5mil.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500

employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business concern.
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(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small disadvantaged business
concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of this provision). The
offeror represents, as part of its offer, that--

(@) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR Part 126; and

(i) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR Part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: .) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

( ) Black American,

( ) Hispanic American.

( ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

( ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the

Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,
or Nauru).

() Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka,
Bhutan, the Maldives Islands, or Nepal).

(c) Definitions. As used in this provision--

Service-disabled veteran-owned small business concemn--

(1) Means a small business concern--

(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any

publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and
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(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.
Women-owned small business concern means a small business concern --

(1) That is at least 51 percent owned by one or more women,; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

522192 EQUAL LOW BIDS. (OCT 1995)

(a) This provision applies to small business concerns only.

(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids. If
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in

which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier
subcontractors) amount to more than 50 percent of the contract price.
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(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder
from receiving priority consideration. If the bidder is awarded a contract as a result of receiving priority
consideration under this provision and would not have otherwise received award, the bidder shall perform the
contract or cause the contract to be performed in accordance with the obligations of an LSA concern.

52.219-4  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS
CONCERNS (JAN 1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers,
except--

(i) Offers from HUBZone small business concerns that have not waived the evaluation preference;
(ii) Otherwise successful offers from small business concerns;

(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of
Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be
made. Other evaluation factors described in the solicitation shall be applied before application of the factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or
adjustment shall be calculated independently against an offeror's base offer.

These individual preference amounts shall be added together to arrive at the total evaluated price for that offer.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.

Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;
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(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply
in connection with construction or service contracts.

(End of clause)
52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) [ ]Ithas, [ ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of
this solicitation;

(b) [ 11t has, [ ] has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)
52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive
Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that--

(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of
PPA; or

- (2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at least one of the following reasons:
(Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of
EPCRA, 42 U.S.C. 11023(c);

] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42
U.S.C. 11023(b)(1)(A);
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[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

[ 1(iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any
other territory or possession over which the United States has jurisdiction.

52.226-2 HISTORICALLY BLACK COLLEGE OR UNIVERSITY AND MINORITY INSTITUTION
REPRESENTATION (MAY 2001)

(a) Definitions. As used in this provision--

Historically black college or university means an institution determined by the Secretary of Education to meet the
requirements of 34 CFR 608.2. For the Department of Defense, the National Aeronautics and Space Administration,
and the Coast Guard, the term also includes any nonprofit research institution that was an integral part of such a
college or university before November 14, 1986.

Minority institution means an institution of higher education meeting the requirements of Section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1067k, including a Hispanic-serving institution of higher education, as
defined in Section 316(b)(1) of the Act (20 U.S.C. 1101a)).

(b) Representation. The offeror represents that it--

( )is( )isnot a historically black college or university;

( )is( )isnot a minority institution.

(End of provision)

52.227-6 ROYALTY INFORMATION (APR 1984)

(a) Cost or charges for royalties. When the response to this solicitation contains costs or charges for royalties
totaling more than $250, the following information shall be included in the response relating to each separate item of
royalty or license fee:

(1) Name and address of licensor.

(2) Date of license agreement.

(3) Patent numbers, patent application serial numbers, or other basis on which the royalty is payable.

(4) Brief description, including any part or model numbers of each contract item or component on which the royalty
is payable.

(5) Percentage or dollar rate of royalty per unit.
(6) Unit price of contract item.
(7) Number of units.

(8) Total dollar amount of royalties.
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(b) Copies of current licenses. In addition, if specifically requested by the Contracting Officer before execution of
the contract, the offeror shall furnish a copy of the current license agreement and an identification of applicable
claims of specific patents.

(End of provision)
52.230-1 COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)

Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified
by Roman numerals I through III.

Offerors shall examine each part and provide the requested information in order to determine Cost Accounting
Standards (CAS) requirements applicable to any resultant contract.

If the offeror is an educational institution, Part I does not apply unless the contemplated contract will be subject to
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.

I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48
CFR 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I
of this provision.

CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or
accumulating and reporting contract performance cost data.

(c) Check the appropriate box below:
(1) Certificate of Concurrent Submission of Disclosure Statement.

The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant
Federal auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federal Official
Where Filed:

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the
cost accounting practices disclosed in the Disclosure Statement.

(2) Certificate of Previously Submitted Disclosure Statement.
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The offeror hereby certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federal
Official Where Filed:

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the
cost accounting practices disclosed in the applicable Disclosure Statement.

(3) Certificate of Monetary Exemption.

The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.

(4) Certificate of Interim Exemption.

The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer,
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify
submission of a completed Disclosure Statement.

CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further,
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following
the cost accounting period in which the monetary exemption was exceeded.

II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall
indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to the
Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards clause.

( ) The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost
Accounting Practices clause because during the cost accounting period immediately preceding the period in which
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this
proposal, the offeror will advise the Contracting Officer immediately.

CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million
or more.

ITI. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS

The offeror shall indicate below whether award of the contemplated contract would, in accordance with
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting
practices affecting existing contracts and subcontracts.
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( ) YES ( )NO

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the substance of this
clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of any tier, including the
obligation to comply with all CAS in effect on the subcontractor’s award date or if the subcontractor has submitted
cost or pricing data, on the date of final agreement on price as shown on the subcontractor’s signed Certificate of
Current Cost or Pricing Data. If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-3
is subject to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of
the Federal Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontracts in
excess of $500,000, except that the requirement shall not apply to negotiated subcontracts otherwise exempt from
the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.

(End of clause)

252.204-7004 REQUIRED CENTRAL CONTRACTOR REGISTRATION.(MAR 2000)
(a) Definitions.

As used in this clause--

(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information
required for the conduct of business with DoD.

(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet
Information Services to identify unique business entities.

(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or
affiliates of the parent business concern.

(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully
completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be
registered in the CCR database prior to award, during performance, and through final payment of any contract
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United
States.

(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by
the Contracting Officer to verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror ineligible for award.

(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a
complete and accurate application via the Internet. However, registration of an applicant submitting an application
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should
consider applying for registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR
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database after the initial registration, the Contractor is required to confirm on an annual basis that its information in
the CCR database is accurate and complete.

(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling
1-888-227-2423, or via the Internet at http://www.ccr2000.com.

(End of clause)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country” includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country” means a country determined by the Secretary of State, under section 6(3)(1)(A) of the Export

Administration Act of 1979 (50 U.S.C. App. 2405(j)}(1)(A)), to be a country the government of which has repeatedly

provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest” means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial interest
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some

other method of holding securities that does not disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government
of a terrorist country has a significant interest in the finm or subsidiary or, in the case of a subsidiary, the firm that
owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.
The disclosure shall include --

(1) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.
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(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)
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Contractors Debarred, Suspended, or Proposed for Debarment
Time Extensions

Audit and Records--Negotiation
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Use and Possession Prior to Completion

Cleaning Up
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Schedules for Construction Contracts

Layout of Work

Specifications and Drawings for Construction
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Privacy or Security Safeguards
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Changes

Competition In Subcontracting
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52.249-10 Default (Fixed-Price Construction) APR 1984
52.252-2 Clauses Incorporated By Reference FEB 1998
52.253-1 Computer Generated Forms JAN 1991
252.201-7000 Contracting Officer's Representative DEC 1991
252.203-7001 Prohibition On Persons Convicted of Fraud or Other Defense- MAR 1999
Contract-Related Felonies
252.203-7002 Display Of DOD Hotline Poster DEC 1991
252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Required Central Contractor Registration MAR 2000

252.205-7000 Provisions Of Information To Cooperative Agreement Holders DEC 1991

252.209-7000 Acquisition From Subcontractors Subject To On-Site Inspection = NOV 1995
Under The Intermediate Range Nuclear Forces (INF) Treaty

252.209-7003 Compliance With Veterans' Employment Reporting Requirements MAR 1998

252.209-7004 Subcontracting With Firms That Are Owned or Controlled By The MAR 1998
Government of a Terrorist Country

252.215-7000 Pricing Adjustments DEC 1991

252.219-7003 Small, Small Disadvantaged and Women-Owned Small Business ~APR 1996
Subcontracting Plan (DOD Contracts)

252.223-7004 Drug Free Work Force SEP 1988
252.225-7012 Preference For Certain Domestic Commodities AUG 2000
252.225-7031 Secondary Arab Boycott Of Israel JUN 1992
252.227-7015 Technical Data--Commercial Items NOV 1995

252.227-7025 Limitations on the Use or Disclosure of Government-Furnished JUN 1995
Information Marked with Restrictive Legends

252.227-7033 Rights in Shop Drawings APR 1966
252.227-7037 Validation of Restrictive Markings on Technical Data SEP 1999
252.231-7000 Supplemental Cost Principles DEC 1991
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.236-7001 Contract Drawings, Maps, and Specifications AUG 2000
252.236-7006 Cost Limitation JAN 1997
252.242-7000 Postaward Conference DEC 1991
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment MAR 1998
252.244-7000 Subcontracts for Commercial Items and Commercial Components MAR 2000
(DoD Contracts)
252.246-7000 Material Inspection And Receiving Report DEC 1991
252.247-7023 Transportation of Supplies by Sea MAR 2000
252.247-7024 Notification Of Transportation Of Supplies By Sea MAR 2000
252.248-7000 Preparation Of Value Engineering Change Proposal MAY 1994

CLAUSES INCORPORATED BY FULL TEXT

52.204-1 APPROVAL OF CONTRACT (DEC 1989)

This contract is subject to the written approval of THE CONTRACTING OFFICER FOR THE U.S. ARMY CORPS
OF ENGINEERS, NEW YORK DISTRICT and shall not be binding until so approved.

(End of clause)

52.225-11 BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (FEB 2000)

(a) Definitions. As used in this clause--
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Component means any article, material, or supply incorporated directly into construction matetials.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty
(whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but

excluding profit. Cost of components does not include any costs associated with the manufacture of the end product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark.

Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, Hong
Kong, Ireland, Israel, Italy, Japan.

Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, Nepal,
Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., Togo,
Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

Designated country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a designated country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a designated country into a new and different construction material distinct from the
materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.
Foreign construction material means a construction material other than a domestic construction material.

North American Free Trade Agreement country means Canada or Mexico.

North American Free Trade Agreement country construction material means a construction material that--
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(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement (NAFTA) country; or

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been
substantially transformed in a NAFTA country into a new and different construction material distinct from the
materials from which it was transformed.

United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance
of Payments Program by providing a preference for domestic construction material. In addition, the Contracting
Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement (NAFTA)
apply to this acquisition. Therefore, the Buy American Act and Balance of Payments Program restrictions are
waived for designated country and NAFTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components
listed by the Government as follows: [Contracting Officer to list applicable excepted materials or indicate
“none”

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause
if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds
the cost of foreign material by more than 6 percent. For determination of unreasonable cost under the Balance of
Payments Program, the Contracting Officer will use a factor of 50 percent;

(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. (1)(i)
Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause shall
include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and
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(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(i) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American Act or Balance of
Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(4)(i) of this

clause.

(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments Program
applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of Payments
Program.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1:

\I\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
entry certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.

Include other applicable supporting information.

(End of clause)

52.230-3 DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING PRACTICES (APR 1998)
(a) The Contractor, in connection with this contract, shall--

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, and Reporting
Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 48 CFR 9904.405,
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Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting Standard--Cost Accounting Period, in
effect on the date of award of this contract as indicated in 48 CFR Part 9904.

(2) (CAS-covered Contracts Only) If it is a business unit of a company required to submit a Disclosure Statement,
disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5. If the
Contractor has notified the Contracting Officer that the Disclosure Statement contains trade secrets and commercial
or financial information which is privileged and confidential, the Disclosure Statement shall be protected and shall
not be released outside of the Government,

(3)(i) Follow consistently the Contractor's cost accounting practices. A change to such practices may be proposed,
however, by either the Government or the Contractor, and the Contractor agrees to negotiate with the Contracting
Officer the terms and conditions under which a change may be made. After the terms and conditions under which
the change is to be made have been agreed to, the change must be applied prospectively to this contract, and the
Disclosure Statement, if affected, must be amended accordingly.

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the Contracting
Officer has made the finding required in 48 CFR 9903.201-6(b), that the change is desirable and not detrimental to
the interests of the Government, negotiate an equitable adjustment as provided in the Changes clause of this
contract. In the absence of the required finding, no agreement may be made under this contract clause that will
increase costs paid by the United States.

(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor or a
subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and such failure
results in any increased costs paid by the United States. Such adjustment shall provide for recovery of the increased
costs to the United States together with interest thereon computed at the annual rate of interest established under the
Internal Revenue Code of 1986 (26 U.S.C. 6621), from the time the payment by the United States was made to the
time the adjustment is effected.

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or regulation as
specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United States, such failure to
agree will constitute a dispute under the Contract Disputes Act (41 U.S.C. 601).

(c) The Contractor shall permit any authorized representatives of the Government to examine and make copies of
any documents, papers, and records relating to compliance with the requirements of this clause.

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the substance of this
clause, except paragraph (b), and shall require such inclusion in all other subcontracts of any tier, except that--

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of
CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal Acquisition
Regulation shall be inserted.

(2) This requirement shall apply only to negotiated subcontracts in excess of $500,000.

(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the requirement to include a
CAS clause as specified in 48 CFR 9903.201-1.

52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)
The Contractor shall perform on the site, and with its own organization, work equivalent to at least FIFTEEN
percent of the total amount of work to be performed under the contract. This percentage may be reduced by a

supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the
Contracting Officer determines that the reduction would be to the advantage of the Government.

-£ENMND -~
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NOTICE TO OFFEROR RFP NO. DACA51-01-R-0028

Failure of the Offeror to

Acknowledge receipt Amendment No. 1

Of this Amendment in

Item 19 of Standard Department of the Army, NYD
Form 1442 (Pg. 00010-2) Corps of Engineers

May result in REJECTION New York, NY 10278-0090
Of the offer.

AMENDMENT NO. 1TO SPECIFICATIONS FOR ARVIN CADET PHYSICAL
DEVELOPMENT CENTER, PHASE 2/3, USMA, WEST POINT, NEW YORK

TO OFFEROR

1. Thefollowing are changes to the specifications:

a

Check List for Offerors: Delete Check List for Offerorsin its entirety and
replace with the attached new Check List for Offerors.

Cover Sheet: Delete Cover Sheet in its entirety and replace with the attached
Cover Shest.

SF 1442: Delete “Price Proposals will be due on or about 4 September
2001" and replace with the following: “Price Proposals will be due on or
about 24 August 2001.”

Project Narrative, Page 1: Delete Page 1 in its entirety and replace with the
new attached Page 1.

Section 00110: Insert as Appendix:A “Small Business SubContracting
Modd Plan, as attached.

Section 00800: Insert Section 00800 “ Special Contract Requirements’, as
attached.

Section 01451 Insert Section 01451 “Contractor Quality Control” as
attached.
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h. Section 00110: Delete paragraph 1.e and insert the following:

“e. A gtevist will also be scheduled, for the Offerors, prior to submittal of
PRICE proposals, at which time Offerors will be allowed to examine the site.
The source sdlection will be evaluated in two parts. Offerors will submit
TECHNICAL PROPOSALS for evaluation. Upon completion of the 100%
plans and specifications, these will be issued to the Offerors. Offerors will
then submit a PRICE PROPOSAL based on the 100% plans and
specifications. The SOLICITATION specifies a specific format for submittal
of the Proposal. Thisformat is as outlined below. All proposalsthat are not
in the prescribed format will not be evaluated.”

2. This Amendment shall be attached to the specifications and shall be a part thereof.

ELLA SNELL
CONTRACTING OFFICER
C, CONTRACTING DIVISION

Incl: Checklist (2 pages), Cover Sheet (1 page), Project Narrative (1 page)
Section 00110 Small Business Subcontracting Modd Plan (9 pages),
Section 00800 (58 pages)

Section 01451 (14 pages)
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USARMY ENGINEER DISTRICT, NEW YORK

REQUEST FOR PROPOSALS NO. DACA51-01-R-0028

CHECK LIST FOR OFFERORS

ATTACHED IS RFP NO. DACA51-01-R-0028
Arvin Cadet Physical Development Center, Phase 2/3
United States Military Academy, West Point, NY

ALL INFORMATION REQUIRED BY THE TERMS OF THIS SOLICITATION
MUST BE FURNISHED. MISTAKES OR OMISSIONS MAY RENDER YOUR BID
INELIGIBLE FOR AWARD. IMPORTANT ITEMSFOR YOU TO CHECK ARE
INCLUDED IN BUT NOT LIMITED TO THOSE LISTED BELOW. THIS
INFORMATION ISFURNISHED ONLY TO ASSIST YOU IN SUBMITTING A
PROPER BID.

_ HAVE YOU ACKNOWLEDGED ALL AMENDMENTS?

__ HAVE YOU COMPLETED THE “REPRESENTATIONS AND CERTIFICATIONS’
(SECTION 00600) PORTION OF THE SOLICITATION?

__ ISYOUR DUNSNUMBER LISTED ON THE STANDARD FORM 14427

__ISYOUR BID PROPERLY SIGNED?

__ A BID BOND ISREQUIRED. HAS YOUR SURETY PROVIDED YOU WITH A
BID BOND ON STANDARD FORM 24 OR A SIMILAR FORM CONTAINING
THE SAME LANGUAGE AS A STANDARD FORM 247

__ISYOUR BID GUARANTEE IN THE PROPER AMOUNT?

__ISYOUR BID GUARANTEE PROPERLY SIGNED BY BOTH THE BIDDER AND
SURETY AND ARE ALL REQUIRED SEALS AFFIXED?

__ ISTHE NAME IN WHICH YOU SUBMITTED THE BID THE SAME ON YOUR
BID ASON THE BID BOND?

__ISYOUR BID BOND INCLUDED WITH YOUR BID? (A LATE BID
GUARANTEE ISTREATED THE SAME ASA LATE BID)

_ HAVE YOU ENSURED THAT YOU HAVE NOT RESTRICTED YOUR BID BY
ALTERING THE PROVISIONS OF THE SOLICITATION?

AMEND. 1-3



__ WHEN REQUIRED, HAVE YOU ENTERED A UNIT PRICE FOR EACH BID
ITEM? (THE SOLICITATION SPECIFICALLY STATESWHEN THISIS
NECESSARY.)

_ ARE DECIMALSIN YOUR PRICES IN THE PROPER PLACE? ARE YOUR
FIGURES LEGIBLE?

__IFYOU HAVE MADE ERASURES OR CORRECTIONS ON YOUR BID, ARE
THEY INITIALED BY THE PERSON SIGNING THE BID?

_ DOES THE ENVELOPE CONTAINING YOUR BID PROPERLY IDENTIFY
THAT IT ISA SEALED BID AND DOES IT CONTAIN THE CORRECT
SOLICITATION NUMBER AND BID OPENING TIME?

_ WILL YOURBID ARRIVE ON TIME? (SEE PARAGRAPH ENTITLED “LATE
SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS' IN THE
INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS, SECTION 00100
OF THE SOLICITATION.)

NOTE: THERE ARE INCREASED SECURITY MEASURES AT JACOB K.
JAVITSFEDERAL BUILDING, 26 FEDERAL PLAZA THAT MAY AFFECT THE
TIME IT TAKESTO ENTER THE BUILDING. BIDDERS IS RESPONSIBLE TO
ENSURE THAT ITSBID ISSUBMITTED TIMELY .
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RFP NO. DACA51-01-R-0028

NEW YORK DISTRICT
CORPS OF ENGINEERS
NEW YORK, NEW YORK 10278-0090

REQUEST FOR PROPOSALS
FOR
Arvin Cadet Physical Development Center
Phase 2/3
United States Military Academy
West Point, New Y ork

. Attached is REQUEST FOR PROPOSALS(RFP) NO. DACA51-01-R-0028

. OFFERS MUST BE SET FORTH full, accurate, and compl ete information as
required by this Request for Proposals, including attachments. The penalty for
making false statements in bids is prescribed under Title 18, United States Code,
Section 1001.

. SUBMISSION OF OFFERS: Complete details concerning proper submission of bids
are contained in the INSTRUCTIONS, CONDITIONS, AND NOTICESTO
OFFERORS (Section 00100).

. Notethe REQUIREMENT FOR AFFIRMATIVE ACTION of the EQUAL
OPPORTUNITY clause asit appliesto the contract resulting from this solicitation.
(See paragraph NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY in Section 00100 of this RFP).

. REPRESENTATIONS AND CERTIFICATIONS — SECTION 00600

Bidders and Offerors are required to complete the REPRESENTATIONS AND
CERTIFICATIONS and submit them with their bids.

Within Section 00600, note in particular the CERTIFICATION OF NON-
SEGREGATED FACILITIES. Failureof abidder or offeror to agreeto the
certification will render hisbid or offer non-responsive to the terms of solicitations
involving awards of contracts exceeding $10,000 which are not exempt from the
provisions of the Equal Opportunity Clause (1984 APR).

. THISPROJECT ISUNRESTRICTED.
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PROJECT NARRATIVE:

SCOPE OF WORK:

The scope of work for Phases 2/3 includes the demolition of approximately 7, 000 GSF
of the existing Arvin Cadet Physical Development Center, the construction of a new
350,000 GSF Arvin Cadet Physical Development Center and renovation to the existing
historic Hayes Gymnasium. Phase 1 has been completed and Phase 1A is currently
underway under separate contract. Phase 1 involved demalition of existing facilities,
congtruction of new substation and placement of underground utilities. Phase 1A
continued the demalition and protection of the Main Lobby.

CONTRACT DESCRIPTIONS AND ADMINISTRATION

This contract is afirm fixed price contract. The New York District will make one award.
The expected contract duration is approximately three (3) years. This project has been
fully authorized by Congress, but will be incrementally funded in FY01 and 02. After
award, the administration of this contract will be through the New Y ork District, Corps of
Engineers.

ACQUISITION STRATEGY

The Government will use a best value sdlection with, trade-offs, approach for this source

selection. The successful Offeror must have submitted a clear and concisaly written
proposal that gives the Government the greatest confidence in the Offerors ability to meet
the Government's requirements in an affordable manner. Offerors must demonstrate a
thorough understanding of project requirements and a commitment to excellence in all
aspects of project execution. This source seection may result in award being made to a
higher rated, higher priced Offeror where the decision is consistent with the evaluation
factors and where it is determined by the Source Selection Authority that the technical
superiority and/or overall business management approach, and/or demonstrated past
performance/past experience record of the higher priced Offeror outweighs the benefits
of any price difference. The Source Selection Authority, using sound business judgment,
will base the source sdlection decison on an integrated assessment of the proposals
submitted in response to this solicitation in accordance with the evaluation factors
established within the solicitation. A site visit will also be scheduled, for the Offerors,
prior to submittal of price proposals, at which time Offerors will be allowed to examine
the site. The source sdection will be evaluated in two parts. Offerors will submit
TECHNICAL PROPOSALS for evaluation. TECHNICAL PROPOSALS are due on the
date specified on the SF1442 form. Upon completion of the 100% plans and
specifications, these will be issued to the Offerors. 100% plans and specifications will be
ready for issuance on or about the dates specified on the SF1442 form. Offerors will then
submit a PRICE PROPOSAL based on the 100% plans and specifications on or about the
dates specified on the SF1442 form. The SOLICITATION specifies a specific format for
submittal of the Proposal. This format is as outlined below. All proposals that are not in
the prescribed format will not be evaluated.
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SMALL BUSINESS SUBCONTRACTING PLAN
(MODEL OUTLINE *)

IDENTIFICATION DATA

Contractor:

ADDRESS:

SOLICITATION OR CONTRACT NUMBER:

ITEM/SERVICE:

TOTAL AMOUNT OR CONTRACT
(INCLUDING OPTIONYS) $

PERIOD OF CONTRACT PERFORMANCE
(DAY, MO. & YR)

* Federal Acquisition Regulation (FAR), paragraph 19.708(b)(1)) prescribes the use of the clause
at FAR 52.219-9 entitled “Small Business Subcontracting Plan." The following is a suggested
modd for use when formulating such subcontracting plan. While this model plan has been
designed to be consstent with FAR 52.219-9, other formats of a subcontracting plan may be
acceptable.  However, failure to include the essential information as exemplified in this mode
may be cause for either a delay in acceptance or the rgjection of a bid or offer where the clause is
applicable. Further, the use of this mode is not intended to waive other requirements that may be
applicable under FAR 52.219-9. "SUBCONTRACT," as used in this clause, means any
agreement (other than one involving an employer-employee relationship) entered into by a federal
government prime contractor or subcontractor calling for supplies or services required for
performance of the contract or subcontract.

1. TYPE OF PLAN (check one)

a Individual Plan (All eements developed specifically for this contract and applicable for the
full term of this contract, including any option periods.)

a Master Plan (Goals developed for this contract; all other e ements standard; must be renewed
every year.)

a Commercia Products Plan (Contractor sellslarge quantities of off-the-shelf commodities to
many Government agencies. Plang/goals negotiated by a lead agency on a company-wide
basis rather than for individual contracts. Plan effective only during the year for which it is
approved. The contractor must provide a copy of the lead agency approval .)
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2. GOALS

State separate dollar and percentage goals for using small business, veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors in the following format. (For a contract with options,
provide a separate satement for the basic contract and individual statementsfor each
option year.)

a

Total estimated dollar value and percent of planned subcontracting with small businesses
(include veteran-owned small, HUBZone small, small disadvantaged, and women-owned
small business concerns):
(% Of “ CH)

$ and %

Total estimated dollar value and percent of planned subcontracting with large businesses (all
business concerns classified as “ other than small”): (% of “c”)

$ and %
Total estimated dollar value of all planned subcontracting; i.e., the sum of aand b above:
$ (100 Percent)

Total estimated dollar value and percent of planned subcontracting with veteran-owned small
businesses: (% of “c”)

$ and %
Total estimated dollar value and percent of planned subcontracting with HUBZone small
businesses: (% of “c”)

$ and %

Total estimated dollar value and percent of planned subcontracting with small disadvantaged
businesses: (% of “c”)

$ and %

Total estimated dollar value and percent of planned subcontracting with women-owned small
businesses: (% of “c”)

$ and %
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3. Provide adescription of al the products and/or services to be subcontracted under this
contract, and indicate the types of businesses supplying them: i.e,, OTHER THAN SMALL
BUSINESS (OTHER, e.g., LARGE BUSINESS ), SMALL BUSINESS (SB), VETERAN-

OWNED SMALL BUSINESS (VOSB), HUBZONE SMALL BUSINESS, SMALL

DISADVANTAGED BUSINESS (SDB), AND WOMEN-OWNED SMALL BUSINESS

(WOSB):
(Check al that apply)
Subcontracted Other | SB VOSB HUBZone SDB WOSB
Product/Service

(Attach additional sheetsif necessary.)

4. A description of the method used to develop the subcontracting GOALS:

5. A description of the method used to identify potential SOURCES for solicitation purposes

(e.g., whether you used existing company source lists, the Procurement Marketing and

Access Network (PRO-Net) of the Small Business Administration (SBA), veterans service
organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, HUBZone small, small disadvantaged, and women-
owned small businesstrade associations. A firm may rely on the information contained in
PRO-Net (at http://pro-net.sba.gov/) as an accurate representation of a concern's size and
ownership characteristics for the purposes of maintaining a small, veteran-owned small,

HUBZone small, and women-owned small business sourcelist.
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6. Useof PRO-Net asits source list does not relieve afirm of its responsibilities (e.g., outreach,
assstance, counsdling, publicizing subcontracting opportunities) in this clause.

(Attach additional sheetsif necessary.)

7. Indirect costs have have not been included in the dollar and
percentage subcontracting goals stated above. (Check one))

If indirect costs have been included, explain the method used to determine the
proportionate share of such costs to be allocated as subcontracts to small, veteran-owned small
business, HUBZone small, small disadvantaged, and women-owned small business concerns.
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7. PROGRAM ADMINISTRATOR

Name, title, position within the corporate structure, and duties and responsibilities of the
employee who will administer the contractor’ s subcontracting program.

NAME:

TITLE:
ADDRESS:

TELEPHONE:

FACSIMILE:
Email Adress,

Duties: Has general overall responsibility for the contractor's subcontracting program, i.e.,
developing, preparing, and executing individual subcontracting plans and monitoring
performance relative to the requirements of this particular plan. These dutiesinclude, but are not
limited to, the following activities:

a. Developing and promoting company-wide policy initiatives that demonstrate the company’s
support for awarding contracts and subcontracts to small, veteran-owned small, HUBZone
small, small disadvantaged, and women-owned small business; and assure that small,
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small
businesses are included on the source lists for solicitations for products and services they are
capable of providing;

b. Devdoping and maintaining bidder’s lists of small, veteran-owned small, HUBZone small,
small disadvantaged, and women-owned small business concerns from all possible sources;

c. Ensuring periodic rotation of potential subcontractors on bidderslists;

d. Ensuring that procurement “packages’ are designed to permit the maximum possible
participation of small, veteran-owned small, HUBZone small, small disadvantaged, and
women-owned small businesses;

e. Makearrangements for the utilization of various sources for the identification of small,
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small
businesses such asthe SBA’s PRO-Net, the National Minority Purchasing Council Vendor
Information Service, the Office of Minority Business Data Center in the Department of
Commerce, the facilities of local small business, minority associations, and contact with
federal agencies Small Business Specialists;
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Overseaing the establishment and maintenance of contract and subcontract award records;

Attending or arranging for the attendance of company counsdors at Business Opportunity
Workshops, Minority Business Enterprise Seminars, Trade Fairs, Procurement Conferences,
ec,

Ensure that small, veteran owned small, HUBZone small, small disadvantaged, and women-
owned small business concerns are made aware of subcontracting opportunities and how to
prepare responsive bids to the company;

Conducting or arranging for the conduct of training for purchasing personnd regarding the
intent and impact of Section 8(d) of the Small Business Act on purchasing procedures;

Monitoring the company's performance and making any adjustments necessary to achieve the
subcontract plan goals;

Preparing, and submitting timely, required subcontract reports;

Coordinating the company's activities during the conduct of compliance reviews by federa
agencies,

. Providing technical assistance; e.g., engineering, quality control, and managerial assstanceto
small, veteran-owned small, HUBZone small, small disadvantaged, and women-owned small
businesses.

Other duties;

8. EQUITABLE OPPORTUNITY

Describe efforts the offeror will make to ensure that small, veteran-owned small, HUBZone
small, small disadvantaged, and women-owned small business concernswill have an equitable
opportunity to compete for subcontracts. These-effortsinclude, but are not limited to, the
following activities:

a. Outreach efforts to obtain sources:
1. Contacting minority, women’s, and small business trade associations;

2. Contacting business devel opment organizations,
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3. Attending small, veteran’s, minority, and women’'s business procurement
conferences and trade fairs;

4. Requesting sources from the Small Business Administration's (SBA) PRO-
Net;

5. Utilizing newspaper and magazine ads to encourage new sources.
b. Internal efforts to guide and encourage purchasing personne:
1. Presenting workshops, seminars, and training programs,
2. Egablishing, maintaining, and usng small, veteran-owned small, HUBZone
small, small disadvantaged, and women-owned small business source lists,
guides, and other data for soliciting subcontracts; and

3. Monitoring activities to evaluate compliance with the subcontracting plan.

c. Additiona efforts:

9. FLOW-DOWN CLAUSE

The contractor agreesto include the provisions under FAR 52.219-8, "Utilization of
Small Business Concerns,” in all subcontracts that offer further subcontracting
opportunities. All subcontractors, except small business concerns, that receive
subcontractsin excess of $500,000 ($1,000,000 for construction) must adopt and comply
with a plan smilar to the plan required by FAR 52.219-9, "Small Business
Subcontracting Plan.”

10. REPORTING AND COOPERATION
The contractor gives assurance of: (1) cooperation in any studies or surveysthat may be
required; (2) submission of periodic reports which show compliance with the
subcontracting plan; (3) submission of Standard Form (SF) 294, " Subcontracting Report
for Individual Contract,” and SF-295, "Summary Subcontract Report,” in accordance
with the ingtructions on the forms; and (4) ensuring that large business subcontractors
with subcontracting plans agree to submit Standard Forms 294 and 295.

Reporting Period Report Due Due Date
Oct 1 —March 31 SF-294 4/30
Apr 1—Sept 30 SF-294 10/30
Oct 1 — Sept 30 SF-295 10/30
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Addresses

a) SF-294 to be submitted to the Deputy, Small Business, New Y ork District, 26
Federal Plaza Room 21-130E ; and the cognizant SBA Commercial Market
Representative.

b) SF-295 to be submitted as above..

11. RECORDKEEPING

The following isarecitation of the type of records the contractor will maintain to demonstrate the
procedures adopted to comply with the requirements and goals in the subcontracting plan. These
records will include, but not be limited to, the following:

a

If the prime contractor is not using PRO-Net asits source for small, veteran-owned small,
HUBZone small, small disadvantaged, and women-owned small business concerns, list
the names of guides and other data identifying such vendors,

Organizations contacted in an attempt to locate small, veteran-owned small, HUBZone
small, small disadvantaged, and women-owned small business sources;

On a contract-by-contract basis, records on each subcontract solicitation resulting in an
award of more than $100,000 indicating: (1) whether small business concerns were
solicited, and if not, why not; (2) whether veteran-owned small business concerns were
solicited, and if not, why not; (3) whether HUBZone small business concerns were
solicited, and if not, why not; (4) whether small disadvantaged business concerns were
solicited, and if not, why not; (5) whether women-owned small business concerns were
solicited, and if not, why not; and (6) if applicable, the reason that the award was not
made to a small business concern;

Records to support other outreach efforts, e. g., trade associations, business devel opment
organizations, conferences and trade fairs to locate small, HUBZone small, small
disadvantaged, and women-owned small business sources; and veterans service
organizations,

Records to support internal guidance and encouragement provided to buyers through (1)
workshops, seminars, training programs, incentive awards, and (2) monitoring of
activities to evaluate compliance; and

On a contract-by-contract basis, records to support subcontract award data including the

name, address, and business size of each subcontractor. (Thisitem isnot required on a
contract-by-contract basis for company or division-wide commercial plans.)
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g. Additional records:

This subcontracting plan was submitted by:

Signature:

Typed Name:

Title

Date Prepared:

Phone Number:

Facsmile Number:

Email address:

SADBUS Recommendation: /Date
Kathleen Hirschy

Deputy for Small Business

New York District

212 264 0147 Email: Kathleen.hirschy@usace.army.mil

SBA Approval:

Agency: U.S. Small Business Administration

Signature:

Typed Name:  Debra B. Libow

Titlee  SBA Procurement Center Representative

Date Approved:

Phone Number: 212-264-4395

Facamile Number:  212-264-3013

Contracting Officer Approval: /Date

EllaD. Sndl Lisa Renee Kraus
Chief, Contracting Division Contracts Branch
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Arvin CPDC
USMA, West Point

INDEX
SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

00800.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
00800.2 LIQUIDATED DAMAGES - CONSTRUCTION

00800.3 EQUAL OPPORTUNITY PRE-AWARD CLEARANCE OF SUBCONTRACTS
00800.4 INSURANCE - WORK ON A GOVERNMENT INSTALLATION
00800.5 PERFORMANCE OF WORK BY THE CONTRACTOR

00800.6 CERTIFICATES OF COMPLIANCE

00800.7 IMPLEMENTING GUARANTEES

00800.8 BID GUARANTEE

00800.9 CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

00800.10 RECORD DRAWINGS

00800.11 DESIGNATION OF PROPERTY ADMINISTRATOR

00800.12 PHYSICAL DATA

00800.13 PRICING ADJUSTMENTS

00800.14 PAYMENT FOR MATERIALS DELIVERED OFF-SITE

00800.15 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
00800.16 ALTERATIONS IN CONTRACT

00800.17 AVAILABILITY AND USE OF UTILITY SERVICES

00800.18 SALVAGE MATERIALS AND EQUIPMENT

00800.19 IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY
00800.20 CONSTRUCTION PROJECT SIGNS

00800.21 LABOR SURPLUS AREA EXPENDITURE REQUIREMENTS

00800.22 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER
00800.23 CONTRACTOR PREPARED NETWORK ANALY SIS SYSTEM

00800.24 IDENTIFICATION OF EMPLOYEES

00800.25 FIELD OFFICE

00800.26 EXCLUSION OF PERIODS IN COMPUTING COMPLETION SCHEDULES
00800.27 QUANTITY SURVEYS

00800.28 TIME EXTENSIONS

00800.29 MISPLACED MATERIAL

00800.30 SUPERINTENDENCY OF SUBCONTRACTORS

00800.31 PROCEDURES FOR SUBMISSION AND PAYMENT OF ALL CONTRACT
PAYMENTS

00800.32 VERIFICATION OF SMALL BUSINESSUTILIZATION

00800.33 HAZARDOUS MATERIAL IDENTIFICATION & MATERIAL SAFETY DATA
00800.34 SAFETY AND HEALTH REQUIREMENTS MANUAL

00800.35 SPECIAL SCHEDULING REQUIREMENTS FOR MECHANICAL AND
ELECTRICAL SYSTEMS

00800.36 SUBMISSION OF CLAIMS

00800-2
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00800.37 CONSTRUCTION COLOR BOARD SUBMITTALS

00800.38 ROAD CLOSURES AND UTILITY OUTAGES

00800.39 ACCESS ROUTES, CONTRACTOR AREAS AND DELIVERY AND VISITOR
CONTROL

00800.40 EXISTING PARKING

00800.41 MAINTENANCE OF ACCESS ROADS

00800.42 FIRE PROTECTION

00800.43 SITE AND BUILDING SECURITY

00800.44 UTILITY VERIFICATION
00800.45 ARTIFACTS, PRESERVATION & PROTECTION OF HISTORICAL,
ARCHAEOLOGICAL AND CULTURAL RESOURCES:

00800.46 CONNECTION WITH WORK OF OTHER CONTRACTS

00800.47 WORKING CONDITIONS, WORKING HOURS AND NON-WORKING DAY S
00800.48 CONSTRUCTION DISPOSAL, HOUSEKEEPING AND CLEANUP
00800.49 DISPOSAL AND BURNING

00800.50 BUILDING OCCUPANCY

00800.51 PROTECTION OF OCCUPANTS AND EXISTING BUILDING FACADE
00800.52 DUST AND NOISE CONTROL

00800.53 OPERATION AND MAINTENANCE MANUALS

00800.54 PREPARATION OF DD FORM 1354

00800.55 SCAFFOLDING

00800.56 COORDINATION OF TRADES

00800.57 COORDINATION WITH INSTALLATION PERSONNEL

00800.58 PROGRESS PHOTOGRAPHS

00800.59 MATERIAL HOISTS

00800.60 PARTNERING

00800.61 DIGGING PERMIT

00800.62 PEST CONTROL

00800.63 COORDINATION MEETINGS

00800.64 VIDEO TAPING

00800.65 CONTRACTOR'SKEY MANAGEMENT PERSONNEL

00800.66 CONTINUITY OF QUALITY PERFORMANCE

00800.67 GOVERNMENT RESIDENT MANAGEMENT SYSTEM

00800.68 YEAR 2000 COMPLIANCE

00800.69 DISPENSARY AND HOSPITAL FACILITIES

00800.70 CONTRACTOR WARRANTY MANAGEMENT

00800.71 ENVIRONMENTAL RESPONSIBILITY
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

00800.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

a. The Contractor shall berequired to (i) commence work under this contract within 5
Calendar days after the date the Contractor receives the Notice to Proceed (NTP), (ii) prosecute
the work diligently, and (iii) complete al the work within 1,278 calendar days incorporating the
following restrictions.

(1) Phase 1.01
Thereisacurrent contract Arvin CPDC PH-1A, which is primarily in the footprint of the former
building B. This contract isongoing. Access to the area of this contract is expected to be granted
by 13 November 2001.

Construct new Physical Development Center, primarily-
Early construction of new main eectrical room.
Demoalish building F.

Construct new buildingsYS, YN, Z.
Renovation and related work in building B.

(2) Phase 1.02 (Optional Bid Item)
Renovate existing building “ A”.
Phase 1.02 can not be started until Phase 1.01 is completed and Accepted.

(3) Arvin CPDC will remain fully operational for the duration of the construction period.

(4) Coordination Period: The contractor shall reserve a 2 work-day period of time no later
than one month following contract NTP and pre-construction conference for coordination. The
contractor’s project management team responsible for this project shall participate. During the 2
day coordination period the contractor and the Government will exchange information related to
the government regulations and procedures, points of contact at USMA, relevant design
information and general discussion about the execution and coordination of the project. The
contractor shall dedicate his management team for this 2-day period to the Coordination Period.

(5). Should any or al-optional bid items be awarded, the optional bid items must be
completed concurrently with the base bid items.  The time stated for completion shall include the
final cleanup of the premisesin accordance with FAR 52.212-3 (APR 1984).

b. Location: The site of work islocated at U.S. Military Academy, West Point, New
York. The gteof thework ison amilitary reservation and al rules and regulations issued by
Commanding Officer covering general safety, security, fire protection and sanitation and pollution
control requirements, etc., shall be observed by the Contractor. In addition to complying with
these regulations, the Contractor shall require compliance of al his subcontractors, employees,
agents or other personne connected with the performance of the contract.
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c. The Contractor shall furnish al labor, materials, equipment and services (except those
furnished by the Government) for all work required by this procurement.

d. All work shall bein accordance with the drawings and specifications or instructions
attached hereto and made a part thereof, or to be furnished hereafter by the Contracting Officer
and subject in every detail to his supervision, direction and instructions. (DOD FAR Supplement
52.236-7014).

e. Magnitude of Construction Project: The estimated value of the proposed work is over
$50,000,000.

00800.2 LIQUIDATED DAMAGES-CONSTRUCTION (APR 1984) (FAR 52.212-5)

a. If the Contractor failsto complete the work within the time specified for the work as stated in
Paragraph 00800.1 in the contract, or any extension thereof, the Contractor shall pay to the
Government as liquidated damages, the sum of $2,425 for each day of the delay.

b. If the Government terminates the Contractor's right to proceed, the resulting damage will
consist of the liquidated damages until such reasonable time as may be required for final
completion of the work together with any increased cost occasioned the Government in
completing the work.

c. If the Government does not terminate the Contractor's right to proceed, the resulting damage
will consist of liquidated damages until the work is completed or accepted.

d. At atime before the scheduled date of project completion(including all extensions) and
before the project is physically complete but functionally complete to the satisfaction of the
Government, the Government at its sole discretion may agree to accept transfer of the
facility or project provided that the remaining work to be done (“punchlist”) is completed no
later than 60 days from the date of transfer. In this case the contractor shall pay liquidated
damages for punch-list items not completed in the daily amount of $300 per day commencing
after 60 days of project transfer or after date required for project completion, whichever
occurs later.

00800.3 EQUAL OPPORTUNITY PREAWARD CLEARANCE OF SUBCONTRACTS
(APR 1984)

Notwithstanding the clause of this contract entitled " Subcontracts’, the Contractor shall not enter
into afirst-tier subcontract for an estimated or actual amount of $1 million or more without
obtaining in writing from the Contracting Officer a clearance that the proposed subcontractor isin
compliance with the equal opportunity requirements and thereforeis eligible for award. (FAR
52.222-28).

00800.4 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (APR 1984)
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a. The Contractor shall procure and maintain during the entire period of his performance under
this contract the following minimum insurance:

(1) Generd Liability (Comprehensive form of policy)
Bodily Injury Liability - $500,000 per occurrence
Property Damage Liability - $20,000 per accident.

(2) _Automobile Liability Insurance{Comprehensive form of policy)

Bodily Injury Liability - $200,000 per person and $500,000 per accident.
Property Damage Liability - $20,000 per accident.

(3) Workmen's Compensation and Employer's Liability Insurance: Compliance with all
applicable workmen's compensation and occupational diseases statutesis required. Employer's
liability coverage in the minimum amount of $100,000 isrequired.

b. Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting
Officer a certificate or written statement of the above required insurance. The policies evidencing
required insurance shall contain an endorsement to the effect that cancellation of any material
change in the palicies adversely affecting the interest of the Government in such insurance shall
not be effective for such period as may be prescribed by the laws of the Statein which this
contract isto be performed and in no event less than thirty (30) days after written notice thereof
to the Contracting Officer.

c. The Contractor agreesto insert the substance of this clause, including this paragraph in all
subcontracts hereunder. (FAR 52.228-5)

00800.5 PERFORMANCE OF WORK BY THE CONTRACTOR: (1984 APR)

The Contractor shall perform on the site, and with its own organization, work equivalent to at
least fifteen (15) percent of the total amount of work to be performed under the contract. This
percentage may be reduced by a supplemental agreement to this contract if, during performing the
work, the Contractor requests a reduction and the Contracting Officer determines that the
reduction would be to the advantage of the Government (FAR 52.236-1).

00800.6 CERTIFICATE OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of materials with specification
requirements shall be executed in 4 copies. Each certificate shall be signed by an officia
authorized to certify on behalf of the manufacturing company and shall contain the name and
address of the Contractor, the project name and location, and the quantity and date or dates of
shipment or delivery to which the certificates apply. Copies of laboratory test reports submitted
with certificates shall contain the name and address of the testing laboratory and the date or dates
of the tests to which the report applies. Certification shall not be construed as relieving the
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Contractor from furnishing satisfactory material, if, after tests are performed on selected samples,
the material isfound not to meet the specific requirements (ECI 7-670.3).

00800.7 IMPLEMENTING GUARANTEES

At any time subsequent to the acceptance by the Government of a completed installation under
this contract, which installation is required to be covered by a specific guarantee under the terms
of the various sections in the TECHNICAL PROVISIONS, the Installation Commander will be an
authorized party for the purpose of implementing the provision of such guaranteesin behalf of the
Government.

00800.8 OFFER GUARANTEE: SeeBid Guarantee Clause of Section 00700, CONTRACT
CLAUSES.

00800.9 CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS (FAR 52.236-7002)

See Contract Drawings, Maps and Specifications Clause of Section 00700, CONTRACT
CLAUSES.

For Index of Drawings see Drawing Sheet No. G0.1 — GO0.4. _

The 100% plans and specifications will be issued on or about the date specified on the SF1442.
These drawings will be used by the Offerors to prepare the price proposals.

00800.10 RECORD DRAWINGS (R.6-01)
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00800.11 DESIGNATION OF PROPERTY ADMINISTRATOR: The Chief, Property and
Accounting Section, US Army Engineer District, NY, Federal Building, 26 Federal Plaza, NY,
NY 10278-0090 is designated as Property Administrator in connection with the contract.
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00800.12 PHYSICAL DATA: Information and data furnished or referred to below are
furnished for the Contractor's information. However, it is expresdy understood that the
Government will not be responsible for any interpretation or conclusion drawn therefrom by the
Contractor (FAR 52.236-4) (APR 1984).

a. Weather Conditions. Climatological data determined from records of the U.S. Weather
Bureau Station, USMA, West Point, NY':

Mean Annual Temperature. 51.9 degreesF
Mean Annual Precipitation: 46.1 inches

See also paragraph 00800.22, TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.

b. Transportation Facilities:

Railroads: Conrail servesthelocality of the proposed work. The Contractor shall
make all arrangements at his expense for the use of sdings necessary for the delivery of materials,
equipment, supplies, and other facilities required for completion of the work. The Contractor's use
of sidings must be arranged so as not to interrupt or delay the operation of the Military
reservation.

Highways and Roads. Routes US#9W and NY S #293 serve the locality of the
proposed work. Roads within the military reservation proposed to be used by the Contractor,
shall be subject to prior approval of the Post authorities and such roads, if used, shall be
maintained throughout construction and shall be restored to as good condition as existed prior to
their use. The Contractor shall also construct such temporary haul roads and bridges as may be
necessary for the conduct of hiswork. Any such temporary construction shall be restored to its
original condition. All costsfor the use of existing transportation facilities, for the construction of
temporary facilities, and for maintenance, repair, removal and restoration shall be borne by the
Contractor.

00800.13 PRICING OF ADJUSTMENTS:

When costs are a factor in any determination of a contract price adjustment pursuant to
the Changes clause or any other clause of this contract, such costs shall be in accordance with
Part 31 of the Federal Acquisition Regulation and DFARS 52.215 7000 (APR 1985) as follows:
"In determining whether a pricing adjustment is expected to exceed $100,000, the term "pricing
adjustment” shall mean "the aggregate increases and/or decreases in cost plus applicable profits'.

00800.14 PAYMENT FOR MATERIALSDELIVERED OFF-SITE: (EFARS 52.2/9102E)

Pursuant to the Contract Clauses in this contract titled "Payments Under Fixed-Price
Construction Contracts’, materials delivered to the Contractor at locations other than the site of
the work may be taken into consideration in making payments if included in payment estimates
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and if al the conditions of the Contract Clauses are fulfilled. Payment for items delivered to
locations other than the work site will be limited to those materials which have been approved, if
required by the technical provisions, those materials which have been fabricated to the point
where they are identifiable to an item of work required under this contract. Such payment will be
made only after receipt of paid or receipted invoices or invoices with canceled check showing title
to the itemsin the prime contractor and including the value of materials and labor incorporated
into the item.

00800.15 EQUIPMENT OWNERSHIP & OPERATING EXPENSE SCHEDULE (EFARS
52.2/9108(f))

a. Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be
based on actual cost data when the Government can determine both ownership and operating
costs for each piece of equipment or equipment groups of smilar serial and series from the
contractor's accounting records. When both ownership and operating costs cannot be determined
from the contractor's accounting records, equipment costs shall be based upon the applicable
provisions EP 1110-1-8, *"Construction Equipment Ownership and Operating Expense
Schedule’, Region 1. Working conditions shall be considered to be average for determining
equipment rates using the schedul e unless specified otherwise by the contracting officer. For
equipment not included in the schedule, rates for comparabl e pieces of equipment may be used or
arate may be developed using the formula provided in the schedule. For forward pricing, the
schedule in effect at the time of negotiations shall apply. For retrospective pricing, the schedulein
effect at the time the work was performed shall apply. (* This manual can be ordered from the
Government Printing Office by calling Tel. No. (202) 783-3238. Thereisacharge for the
manua.)

b. Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii)
and FAR 31.205-36 substantiated by certified copies of paid invoices. Rates for equipment rented
from an organization under common control, lease-purchase or sale-leaseback arrangements will
be determined using the schedule except that rental costs leased from an organization under
common control that has an established practice of leasing the same or smilar equipment to
unaffiliated lessees are allowable. Costs for major repairs and overhaul are unallowable.

¢. When actual equipment costs are proposed and the total amount of the pricing action is
over $25,000, cost or pricing data shall be submitted on Standard Form 1411, "Contract Pricing
Proposal Cover Sheet”. By submitting cost or pricing data, the Contractor grantsto the
Contracting Officer or an authorizing representative the right to examine those books, records,
documents and other supporting data that will permit evaluation of the proposed equipment costs.
After price agreement the Contractor shall certify that the equipment costs or pricing data
submitted are accurate, complete and current.

00800.16 ALTERATIONSIN CONTRACT (APR 1984)

Portions of this contract are altered as follows:
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a. Add the following sentence to paragraph "g" of the basic Contract Clauses,
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (APR 1984) : "Upon
completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved. These drawings shall show all changes and revisions made up to the
time the equipment is completed and accepted.”

Alt. 1 (APR 1984) FAR 52.236-21 (7-602.54 (b) (1) OCT 1976)

00800.17 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

a. The Government shall make all reasonable amounts of utilities (from existing sources
only), except for eectric for temporary heat, available during the course of the contract. Unless
otherwise provided in the contract, the amount of each utility consumed shall be charged to or
paid for by the Contractor at prevailing rates charged to the Government or, where the utility is
produced by the Government, at reasonabl e rates determined by the Contracting Officer. The
Contractor shall carefully conserve all utilities.

b. The Contractor, at its expense and in a workmanlike manner satisfactory to the
Contracting Officer, shall install and maintain all necessary temporary connections and distribution
lines, and all meters required to measure the amount of each utility used for the purpose of
determining charges. Before final acceptance of the work by the Government, the Contractor
shall remove al temporary connections, distribution lines, meters and associated paraphernalia
(FAR 52.236-14).

c. Temporary Heating: Appliesto Arvin CPDC.

(2) The Contractor shall be responsible to provide heat and maintain appropriate building
temperature for areas of work, 24 hours a day for the duration of the contract. Electric
heat shall require Contracting Officer approval. Open flame heaters are prohibited.

(2) Government steam from existing supply linesis available, but shall be controlled and
conserved through the use of a heating system. The Contractor shall pay the government
for the use of steam at the prevailing rate listed in the contract. The Contractor has the
option to ingtall at theinitiation of the project, atemporary meter for this purpose, or
install a permanent meter, asrequired in the drawings and technical provision of the
contract, which shall become the property of the Government.

(d) The prevailing rates that will be charged to the Contractor for utility usage will be as
follows:

Gas. not available Electric: $0.1449/KWH
Water: $1.33/1000 GAL Steam: $10.03/1000 LBS.
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(e) The Contractor will be charged aflat rate of $2,000 per month for utilities, if the
meters and distribution lines required in paragraph (b) above are not installed.

(f) All costs associated with the above are the Contractor's and shall be included in the
Base Bid price.

00800.18 SALVAGE MATERIALSAND EQUIPMENT (JAN 1965): The Contractor shall
maintain adequate property control records for all materials or equipment specified to be
salvaged. These records may be in accordance with the Contractor's system of property control, if
approved by the property administrator. The Contractor shall be responsible for the adequate
storage of all salvaged materials and equipment and shall replace, at no cost to the Government,
all salvage materials and equipment which are broken or damaged during salvage operations as
the result of his negligence, or whilein his care.

a. Thefollowing itemswill be salvaged by the Government. The equipment
will be removed, stored and installed by the Government.

NONE

b. Thefollowing items shall be salvaged by the Contractor and turned over
to the Government. The contractor shall salvage and deliver the following
itemsto alocation within a4-mile radius of the site. Exact location to

be determined by the Contracting Officer.

NONE

c. Thefollowing items shall also be salvaged by the Contractor and turned over to the
Government:

(1) Stesgnage: Contractor shall salvage, clean and deliver all traffic and
directional signswithin the work site to the Government at Building 667
(DHPW Sign Shop).

(2) Parking Lot Light Standards and Luminaries. Contractor shall salvage and
ddiver al light standards to the Government at the DHPW Electrical shop
salvage yard in the vicinity of the Post Motor Pooal.

(3) Additional itemsto be salvaged are listed in the demolition specification
section
02220 and on plan DO.3.

00800.19 IDENTIFICATION OF GOVERNMENT FURNISHED EQUIPMENT (APR
84).

None
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00800.20 CONSTRUCTION PROJECT SIGNS:

The Contractor shall construct two project signs for each work site; one for project identification
and the other to show on-the-job safety performance. Sample sign drawings together with
mounting and fabrication details are provided at the end of this section. The signs shall be erected
as soon as possible and within 15 calendar days after the date of Notice to Proceed.

The two signs are to be displayed side by side and mounted for reading by passing
viewers. The exact placement location will be as designated by the Contracting Officer.

Panels are to be fabricated using HDO (High Density Overlay) plywood with dimensional
lumber uprights and bracing. The sign faces shall be non-reflective vinyl.

All legends are to be die-cut or computer cut in the sizes and typefaces specified and
applied to the white pand background following the graphic formats shown on the attached
sheets. The Communications Red pand on the left side of the construction project sign with the
Corps signature (reverse version) shall be screen printed onto the white background.

No separate payment will be made for erecting and maintaining the project signs, and dl
costs in connection therewith will be considered the obligation of the Contractor. Upon
completion of the project, the Contractor shall remove the signs from the work site.

Refer to the end of this section for details of the signs.

00800.21 LABOR SURPLUS AREA EXPENDITURE REQUIREMENTS

NOT USED

00800.22 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

a. Thisprovison specifies the procedure for the determination of time extensions for
unusually severe weather in accordance with the contract clause entitled "TERMINATION FOR
DEFAULT - DAMAGES FOR DELAY - TIME EXTENSIONS'. Thelisting below defines the
monthly-anticipated adverse weather for the contract period and is based upon NOAA or similar
data for the geographic location of the project.

STATION LOCATION: USMA, West Point, NY
MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAY S

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
® 0O O O O 6 6 O ©6 @ © ©

(1) Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the
contract, the contractor will record on the daily CQC report, the occurrence of adverse weather
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and resultant impact to normally scheduled work. The above schedule of anticipated adverse
weather will congtitute the base line for monthly (or portion thereby) weather time evaluations.
Actual adverse weather days will be required on a Calendar day bas's (include weekends and
holidays) and compared to the monthly-anticipated adverse weather in subparagraph "a" above.
For purposes of subparagraph "2" the term actual adverse weather days shall include days
impacted by actual adverse weather days.

(2) The number of actual adverse weather days shall be calculated chronologically from
thefirst to the last day in each month. Once the number of actual adverse weather days
anticipated in subparagraph "a" above have been incurred, the Contracting Officer will examine
any subsequently occurring adverse weather days to determine whether a Contractor is entitled to
atime extension. These subsequently occurring adverse weather days must prevent work for 50
percent or more of the Contractor's workday and delay work critical to the timely completion of
the project. The Contracting Officer will convert any delays meeting the above requirements to
Calendar days and issue a modification in accordance with the General Provision entitled
"TERMINATION FOR DEFAULT -DAMAGES FOR DELAY -TIME EXTENSIONS'.

b. The Contractor's schedule must reflect the above anticipated adverse weather delays on
all weather dependent activities.

00800.23 CONTRACTOR PREPARED NETWORK ANALYSISSYSTEM

See Specification 01320.

00800.24 |IDENTIFICATION OF EMPLOYEES:

a. The Contractor shall be responsible for furnishing to each employee and for requiring
each employee engaged on the work to display such identification as may be approved and
directed by the Contracting Officer. All prescribed identification shall immediately be delivered to
the Contracting Officer for cancellation upon release of any employees. The photo identification
badges shall be photo plastic laminate with a bright orange bar at the top. The badges shall
indicate the project name, prime contractor name, subcontractor name, badge no., employee's
signature and photograph. These badges will be supplied to all employeesincluding
subcontractors. All personnel working on the project must be in possession of their contractor
badges at al times. When required by the Contracting Officer, the Contractor shall obtain and
submit fingerprints of al persons employed or to be employed on the project. (DOD FAR
Supplement 52.236-7007)

b. VEHICLE REGISTRATION/TRAFFIC REGULATIONS: The Contractor and
subcontractors shall register all company and private vehicles that will be used in the execution of
this contract with the Installation Provost Marshall's office prior to start of work by the
Contractor/subcontractor. The Contractor shall submit alist of such vehiclesto the Contracting
Officer identifying them by vehicle number, vehicle license number, registration (where registered
and expiration of registration), and insurance coverage. All Contractor/subcontractor employees
working under this contract shall comply with the Installation Traffic Regulations. All contractor
vehicles are subject to random searches.
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c. TRAFFIC CONTROL : The contractor isinformed that at various times parades,
ceremonies, and other events will be held which may cause traffic congestion affecting the
Contractor's operations. Greatly increased congestion may be anticipated during events, which
are listed in Paragraph 00800.47, hereinafter. Schedules of other events may be obtained
periodically from the Contracting Officer.

00800.25 EIELD OFFICE:

a. The Government representatives will occupy offices in Scott Barracks, second floor;
Division 55. Contractor shall provide weekly janitorial services and suppliesfor the
duration of the contract.

b. Contractor shall provide four-four drawerslegal sizefile cabinets.

c. In addition to the above-specified equipment, the field office shall be equipped with the
following, including equipment setup, and all maintenance and repair services. All equipment and
software must be compatible.

One copier (KonicaMode 2125 with sorter and auto feeder or approved
equal)

One plain paper fax machine (HP Modd FAX-7000 or approved equal)
Three personnd computer systems having the following hardware and
software capabilities.

Hardware:

Computer with Pentium I11 processor running at 500 MHz or better

with High speed cache memory controller

with at least 512 KB L2 PIPELINE BURST CACHE

with 100MHz SY STEM BUS

with at least 128 MB RAM (memory)

with (1) 3.5" 1.44 MB diskette drives with hard drive controller with 10 GB hard drive with
access time of 9 ms

with Sound Card WI Speakers

with Enhanced 101 keyboard

6 outlet surge protector

19" (viewable) SVGA high resolution COLOR monitor or better with 8Mb SVGA color graphics
card minimum 100 MHz

HP LaserJet 4100 Series printer or approved equal (one of the three printers to be HP Photosmart
1000 or equal)

Ergonomic Mouse and mouse pad

Modem V.90 56 KB BAUD

Internal CD ROM (40x/Speed or better)

Signature card reader: Gradkell part number- 050-0300, Phone #: 256/722-8585ext 37
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Color Scanner
CD-RW (Read/Write) Drive
Software:

Window NT version 4.0 (or latest version)
MS Office Suite (latest version)

MS Exchange (latest version)

Internet Explorer (latest version)

Photo Shop (latest version)

Antivirus software and periodic updates

d. No separate payment will be made for providing the above accommodations and all
costs in connection therewith will be considered the obligation of the Contractor.

e. All hardware and software provided must comply with the accessibility requirements as
specified in Section 508 of the” Rehabilitation Act”.

f. Computer Security requirements:

The contractor will agree to accept responsibilities and comply with procedures
indicated below in connection with the furnishing of Contractor-owned computers for
use by Government personnel in accordance with contract requirements.

i. The computers must be dedicated exclusively for Government use.
Contractor will not any use any computer it supplies which is designated for use by the
Government. Contractor will assure that the Central Processing Unit (CPU) is
electronically isolated from the contractor’s and not inter-connected via Local Area
Network (LAN).

ii. Normal access to the computer shall be restricted to Corps of Engineers
personnel. Contractor shall supply a separate lockable trailer where the computers are
to be set up. Contractors must immediately notify Government personnel when
emergency access to the trailer was exercised by non-Government individuals, and what
the circumstances were.

iii. If the CPU hard drive fails, the Government will furnish an equivalent
hard drive to the owner of the computer, and the old hard-drive will be returned to the
Government. Contractor shall not remove any hard drive nor proceed with any repair
of the computer unless an authorized Government employee witnesses and approves of
the repair.

iv. At the time of return of the computer, the Contractor will allow the
Government to first remove all information from the hard-drive.
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v. Contractor agrees to provide a written certification signed by an authorized
officer of the company agreeing to the above policy.

00800.26 EXCLUSION OF PERIODSIN COMPUTING COMPLETION SCHEDULES

NOT USED

00800.27 QUANTITY SURVEY (APR 84)

a. Quantity surveys shall be conducted, and data derived from these surveys shall be used
in computing the quantities of work performed and the actual construction completed and in
place.

b. The Contractor shall conduct the original and final surveys and surveys for any period
for which progress payments are requested. All these surveys shall be conducted under the
direction of a representative of the Contracting Officer, unless the Contracting Officer waives this
requirement in a specific instance. The Government shall make such computations as are
necessary to determine the quantities of work performed or finally in place. The Contractor shall
make the computations based on the surveys for any periods for which progress payments are
requested.

c. Promptly upon completing a survey, the Contractor shall furnish the originals of all field
notes and all other records relating to the survey or to the layout of the work to the Contracting
Officer, who shall use them as necessary to determine the amount of progress payments. The
Contractor shall retain copies of al such materials furnished to the Contracting Officer. (FAR
52.236-16)

00800.28 TIME EXTENSIONS (APR 1984)

Notwithstanding any other provision of this contract, it is mutually understood that the time
extensions for changesin the work will depend upon the extent, if any, by which the changes
cause delay in the completion of the various e ements of construction. The change order granting
the time extension may provide that the contract completion date will be extended only for
specific dements so delayed and that the remaining contract completion dates for al portions of
the work will not be altered and may further provide for an equitable readjustment of liquidated
damages under the new completion schedule. (FAR 52.212-6)

00800.29 MISPLACED MATERIAL

NOT USED

00800.30 SUPERINTENDENCE OF SUBCONTRACTORS (JAN 1965)
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a. The Contractor shall be required to furnish the following, in addition to the
superintendence required by the Contract Clausestitled, "SUPERINTENDENCE BY THE
CONTRACTOR".

(1) If more than 50% and less than 70% of the value of the contract work is
subcontracted, one superintendent shall be provided at the site and on the Contractor's payroll to
be responsible for coordinating, directing, inspecting and expediting the subcontract work.

(2) If 70% or more of the value of the work is subcontracted, the Contractor shall be
required to furnish two such superintendents to be responsible for coordinating, directing,
inspecting and expediting the subcontract work.

b. If the Contracting Officer, at any time after 50% of the subcontracted work has been
completed, finds that satisfactory progressis being made, he may waive all or part of the above
requirement for additional superintendence subject to the right of the Contracting Officer to
reinstate such requirement if at any time during the progress of the remaining work he finds that
satisfactory progressis not being made.

00800.31 PROCEDURES FOR SUBMISSION AND PAYMENT OF ALL CONTRACT
PAYMENTSs

In addition to the requirements contained in the Contract Clause entitled "PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS’, "PROMPT PAYMENT FOR
CONSTRUCTION CONTRACTS’ and to implement the requirements of the Prompt Payment
Act Amendments of 1988, P.L. 100-496, the following shall apply to all payments made under
this contract:

a. At thetime of submission of the project schedule, the Contractor shall submit for
approval by the Contracting Officer or his authorized representative a breakdown of the contract
work which shall be to the degree of detail required by the Contracting Officer or his
representative to effect reasonabl e progress payments. The Contracting Officer or his
representative shall review this breakdown within 30 calendar days after receipt and either advise
the Contractor that it is approved or disapproved, and if disapproved the reasons for disapproval.
Only after the breakdown is approved shall any payment invoice be accepted from the Contractor
and any payment made to him. The Contracting Officer can determineit isin the best interest of
the Government to make payment without an approved breakdown, however, in no case shall
more than 10% of the contract amount be paid unless the breakdown is approved.

b. The Contractor shall submit his request for payment by submission of a proper invoice
to the office of person(s) designated in subparagraph (c). For purposes of payment a "proper
invoice" is defined as the following:

1. An estimate of the work completed in accordance with the approved breakdown
indicating the percentage of work of each item and the associated costs.
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2. A properly completed Eng. Form 93 and 93a (where required).

3. All contractual submissionsindicated € sewherein this contract to be submitted with
payment, such as updated progress schedules, updated submittal registers, etc.

4. The following certification executed by a responsible official of the organization
authorized to bind the firm. A "responsible official” would be either a corporate officer,
partner, or owner, in the case of a sole proprietorship.

| hereby certify, to the best of my knowledge and beli€f, that ------

(1) The amounts requested are only for performance in accordance with the
specifications, terms and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous
payments received under the contract and timely payments will be made from the proceeds of the
payment covered by this certification, in accordance with subcontract requirements and the
requirements of Chapter 39 of Title 31, United States Code; and

(3) Thisrequest for progress payments does not include any amounts, which the
prime Contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the terms and conditions of the subcontract.

(4) All required prime and subcontractor payrolls have been submitted.

(Name)

(Title)

(Date)

c. The Government shall designate the office or person(s) who shall first receive the
invoice submissions and the Contractor shall be so notified at the pre-construction conference. In
addition to the designated Project Engineer, the Contractor shall at the same time submit one
copy of the detailed breakdown and the Eng. Form 93 and 93a Form to the Area Engineer.

d. The Government representative shall return any request for payment, which is deemed
defective within 7 days of receipt and shall specify the defects. If the defect concerns a
disagreement as to the amount of work performed and or the amount of the payment being
submitted, the Government and the Contractor's representative shall meet to resolve the
differences and reach agreement. Upon agreement, the Contractor shall submit a new breakdown
and Eng. Form 93 (and 934) and any other submissions requiring correction. These will be
incorporated with the previous submittal and will then constitute a proper invoice.
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e. If agreement cannot be reached, the Government shall determine the proper amount per
Contract Clause, PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS and
process the payment accordingly. In this event, a"proper invoice" for Prompt Payment Act
purposes will not have been submitted to the Government.

f. The Government shall pay the Contractor in accordance with the following time frames:

1. Progress Payments. From the date a"proper invoice" isreceived, in accordance with
subparagraphs b and d of this clause, the Government will issue a check within 14 calendar days.

2. Reduction in Retainage Payment. If during the course of the contract, a reduction in
retainage payment is required, the Government shall issue a check within 14 calendar days after
the approval of the release to the Contractor by the Contracting Officer or his authorized
representative.

3. Final Payment. A final payment request shall not be considered valid until the
Contractor has fulfilled al contract requirements including all administrative items, as-built’s,
training, payrolls, warranties, etc. and has submitted arelease of claims. When the Contractor has
fulfilled all contract requirements and a "proper invoice" has been submitted, the Government
shall issue a check within 14 days from the date of acceptance of the project by the Contracting
Officer.

00800.32 VERIFICATION OF SMALL BUSINESSUTILIZATION

(@) Thisclauseis applicableto small business concerns whaose contracts exceed
$1,000,000.

(b) In accordance with the clause at FAR 52.219-8, entitled UTILIZATION OF SMALL
BUSINESS CONCERNS AND DISADVANTAGED BUSINESS CONCERNS, in effect on the
date of this contract, the Contracting Officer may survey the extent of small and small
disadvantaged business utilization under this contract. The Contractor may be required to report
to the Contracting Officer statistical data on the number and dollars amounts of subcontracting
awards with small businesses and small disadvantaged businesses.

(c) Asappropriate, the Contracting Officer may require one or more follow-up reports to
theinitia report.

(d) The Contractor agreesto insert this clause in any subcontract that may exceed
$1,000,000, including this subparagraph (d).

00800.33 HAZARDOUSMATERIAL IDENTIFICATION & MATERIAL SAFETY
DATA (AUG 1987)

(8 The Contractor agreesto submit a Material Safety Data Sheet (Department of Labor
Form OSHA-20), as prescribed in Federal Standard No. 313B, for all hazardous material 5 days
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before delivery of the material, whether or not listed in Appendix A of the Standard. This
obligation applies to all materials delivered under this contract, which will involve exposure to
hazardous materials or items containing these materials.

(b) "Hazardous material”, as used in this clause, is as defined in Federal Standard No.
313B, in effect on the date of this contract.

(c) Neither the requirements of this clause nor any act or failure to act by the Government
shall relieve the Contractor of any responsibility or liability for the safety of Government,
Contractor, or subcontractor personnel or property.

(d) The Contractor shall comply with applicable Federal, State, and local laws, codes,
ordinances, and regulations (including the obtaining of licenses and permits) in connection with
hazardous material.

(e) The Government'srightsin data furnished under this contract with respect to
hazardous material are asfollows:

(1) Touse, duplicate, and disclose any data to which this clauseis applicable. The
purposes of thisright areto (i) apprise personnd of the hazards to which they may be
exposed in using, handling, packaging, transporting, or disposing of hazardous materials;
(ii) obtain medical treatment for those affected by the material; and (iii) have others use,
duplicate, and disclose the data for the Government for these purposes.

(2) Touse, duplicate, and disclose data furnished under this clause, in accordance with
subparagraph (e) (1) (i) above, in precedence over any other clause of this contract
providing for rightsin data.

(3) That the Government is not precluded from using smilar or identical data acquired
from other sources.

(4) That the data shall not be duplicated, disclosed, or released outside the Government, in
whole or in part for any acquisition or manufacturing purpose, if the following legend is
marked on each piece of datato which thisclause applies:  "Thisis furnished under

United States Government Contract No and shall not be used,
duplicated or disclosed for any acquisition or manufacturing purpose without the
permission of . Thislegend shall be marked on any

reproduction of thisdata." (End of Legend)

(5) That the Contractor shall not place the legend or any other restrictive legend on any
datawhich (i) the Contractor or any subcontractor previoudy delivered to the
Government without limitations or (ii) should be delivered without limitations under the
conditions specified in the Federal Acquisition Regulation in the clause at 52.227-14,
Rightsin Data.
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() The Contractor shall insert this clause, including this paragraph (f), with appropriate
changesin the designation of the parties, in subcontracts at any tier (including purchase
designations or purchase orders) under this contract involving hazardous material.

(End of clause) (FAR 52.223-3)

00800.34 SAFETY AND HEALTH REQUIREMENTS MANUAL

If this contract is for construction or dismantling, demolition, or removal of
improvements with any Department of Army agency or component, the Contractor shall
comply with all pertinent provisions of the latest version of U.S. Army Corps of Engineers
Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the solicitation.
The latest edition of the U.S. Army Corps of Engineers Safety and Health Requirements
Manual, EM 385-1-1 and it changes are available at http://www.hg.usace.army.mil (at the
HQ homepage select Safety and Occupational Health). Contractor shall be responsible for
complying with the current edition and all changes posted on the web as of effective date of
this solicitation. Before commencing the work, the Contractor shall: (1) Submit a written
proposal for implementing the Accident Prevention Plan; and (2) Meet with representatives of
the Contracting Officer to discuss and develop a mutual understanding relative to
administration of the overall safety program.

The following publications/standards are recommended for Contractor'sreferencefiles. Thisis
not intended as an all-encompassing list:

OSHA 1926 (Construction)

OSHA 1910 (Industrial)

EM 385 -1-1 (03 September 1996, or most recent version)
ANS| Standards

National Electric Code (NEC)

National Fire Protection Association Codes (NFPA)

New York State: Vehicle and Traffic Law (most recent edition)
Building Construction Code

Industrial Code Rule 23 (Department of Labor)

The contractor shall maintain on-site communication between key personnel, subcontractors and
the Government by the use of “walkie-talkie’ radios. Two radioswill be provided for
Government use.

00800.35 SPECIAL SCHEDULING REQUIREMENTS FOR MECHANICAL AND
ELECTRICAL SYSTEMS

In reference to the contract clause entitled "PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS", see SECTION 01452 TESTING FOR MECHANICAL
AND ELECTRICAL SYSTEMS for additional scheduling requirements for such systems.
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00800.36 SUBMISSION OF CLAIMS

The following shall be submitted to the Contracting Officer at the following address, US
Army Corps of Engineers, New York District, 26 Federal Plaza, NY, NY 10278-0090:

a. Claims referencing or mentioning the Contracts Disputes Act of 1978.

b. Request for awritten decision by the Contracting Officer.

c. Claims certified in accordance with the Contracts Disputes Act of 1978.

No other Government representative is authorized to accept such request. A copy shall
also be provided to the Authorized representative of the Contracting Officer. The Contractor
shall also provide the Contracting Officer with a copy of requests for additional time, money or
interpretation of contract requirements which were provided to the Authorized representative of

the Contracting Officer and which have not been resolved after 90 days.

00800.37 CONSTRUCTION COLOR BOARD SUBMITTALS

The Contractor shall submit 1 set of color boards depicting the samples of al finish
materials. The color board (finishes sample submittal package) shall include all visible exterior
and interior materials and finishes that are part of the building (and/or structure) or built-in items
provided under this contract. The color boards shall be delivered to Contracting Officer. The
Contractor shall furnish his color board submittal within 160 days after receipt of the notice to
proceed, but more than 30 days prior to ordering finish materials. The colorslisted in the
specifications or drawings are for reference only. Thefinal selection of colorswill be made after
submittal of the color boards. The Contractor should obtain approval of his entire color board
submission before beginning any work involving finishes. The Contractor shall use the following
format when assembling the color boards.

a. Provide the samples on 8 %2 X 11 inch board modules with a maximum spread of 25 %2
X 33 inchesfor foldouts. Labe the modules with the project titles and design them tofitin a
standard loose | eaf, three-post binder. The modules should support and anchor all samples.
Anchor large or heavy samples with mechanical fasteners.

b. Organize the submittalsin alogical manner to allow afast review. Write descriptions
and explanations clearly. Drawings and phoStogrpahs must be clear and concise.

c. Organize samples by scheme with a separate scheme for each room or for groups of
rooms with the same scheme. Coordinate the schemes by room names and numbers shown on the
architectural floor plans and room finish and color schedule. Include floor plans and schedulesin
modules.
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d. Indicate true pattern color and texture for interior material and finish samples. Carpet

samples should be large enough to indicate a compl ete pattern or design, but not lessthan 3 by 5
inches.

e. Include color/finish pattern and texture for exterior materials and finishes.

f. Provideat least a6 X 6 inch sample where either interior or exterior special finishes,
such as architectural concrete or pre-finished textured metal panels, are required.

00800.38 ROAD CLOSURESAND UTILITY OUTAGES

a UTILITY OUTAGES:

1. Genera: The Contractor is advised that the existing utilities service other buildings or
areas adjacent to the specific work sites. These buildings will be active and utilized for the entire
period of this contract. The Contractor shall maintain all utilities and systems operational at all
times except outages approved by the Contracting Officer.

2. Approval for outages: All utility outages shall be scheduled by the Contractor and
approved by the Contracting Officer. No outage will be approved which will adversaly affect the
current operation or mission accomplishment. Outages shall only be approved to perform tie-ins
of new or temporary utilities to existing lines. The Contractor shall request, in writing, the
Contracting Officers approval, of any proposed outages at least ten (10) calendar days prior to the
date of the proposed outage. The Contractor shall also be responsible for any repairs or start-up
proceduresin the affected facilities caused by the outages. The Contractor shall coordinate with
the Contracting Officer and representatives of the Installation regarding the work that the
Contractor must accomplish in various buildings to re-establish the utilities to proper working
conditions. Therequest for the approval of a utility outage shall include, at minimum, the
following: description of the utility; time and duration of the outage; areas and systems affected;
proof that all preparatory work is complete; proof that all necessary materials, equipment and
manpower arein place; utility lines have been verified; and a contingency plan isin place.

3. Times frames during which the Contracting Officer may approve utility outages for
Arvin CPDC:

Electrical Services:
2200 to 0400 hours, Monday — Friday (daily)

Domestic Water (Hot and Cold):

2200 to 0400 hours, Monday — Friday

Fud (Natural) Gas:

2200 to 0400 hours, Monday — Friday (daily)
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Sanitary Drainage:
2200 to 0400 hours, Monday — Friday (daily)

Steam:
2200 to 0400 hours, Monday — Friday (daily) subject to heating/cooling requirements.
Steam tie-in at Tunnd — During annua shutdown in AOG

Fire Detection/Alarm:

0700 to 1400 hours, Monday — Friday. Maximum duration of two (2) hours, subject to
contingency plan.

Fire Protection Systems:

0700 to 1400 hours, Monday — Friday. Maximum duration of two (2) hours, subject to
contingency plan.

HVAC:

1000 to 1400 hours, Monday — Friday. Maximum duration of four (4) hours, subject to
heating/cooling requirements.

Tdecommunications (telephone, LAN, CATV):

2200 to 0400 hours, Monday — Friday. Maximum duration of four (4) hours.
4, Outages:

The Contractor shall have on-site all materials, equipment, manpower, etc. to complete all
work during the approved duration of the outage. All utilities and systems shall be fully tested
and operational prior to the end of the approved outage. Unscheduled outages shall be repaired
immediately. Repairs and corrective actions shall proceed continuoudly in a diligent manner until
all services and utilities arerestored to their original condition.

b. ROAD CLOSURES:

Road closures shall not be allowed except for a maximum period of seven days for re-
grading, and re-paving of new utility connections. During this period, however, provisions shall
be made to provide emergency access through the work area. Utility installations that affect the
roads shall be accomplished in manner to provide through-traffic at al times. In thisregard, the
Contractor shall provide plates, install utilitiesin one half of the road at one time; provide
temporary access, etc. The Contractor shall submit to the Contracting Officer, a proposed plan
indicating how the work is to be performed in road areas and how through-traffic will be
maintained. The Contractor shall provide temporary protection, signage, flagmen and traffic
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controls to maintain free vehicular movement as shown on the plans. Temporary protection,
signage and traffic controls shall comply with New Y ork State Department of transportation
requirements. The plan shall be submitted thirty (30) calendar days prior to initiating any work in
the affected road access. No work shall take place until the Contracting Officer approves the
plan. The Contractor shall notify the Contracting Officer, at a minimum of the one-week in
advance, prior to any disruption in parking or traffic flow.

Closure of Brewerton Road from Scott Barracks to Quarters 101 will not be permitted.

00800.39 ACCESSROUTES, CONTRACTOR AREAS, DELIVERY AND VISITOR
CONTROL

a. The Contractor will utilize only entry points as shown on the Phasing and Site Use
Diagram. Contractor's personnd and construction equipment will not be permitted in any place
other than what is designated on the Phasing and Site Use Diagram, unless specifically authorized
by the Contracting Officer. A request for authorization to use alternate limited access shall be
made by the Contractor to the Contracting Officer at least seven (7) calendar daysin advance.

b. The Contractor will utilize the areas within his construction limits for his daily staging.
The Contractors areais currently surrounded by a 6 ft. high construction fence. The contractor
shall maintain the construction fence. The contractor will remove the construction fence at
completion of the job and restore area disturbed by the fence. Trailers, materials, or equipment
shall not be placed or stored outside the fenced area unless such trailers, materials or equipment
are assigned a separate and distant storage area by the Contracting Officer away form the vicinity
of the staging area but within military boundaries. Trailer, equipment, or materials shall not be
open to public view with the exception of those items, which arein support of ongoing work on
any given day. Materials shall not be stockpiled outside the fencein preparation for the next day’s
work. At the end of each work day mobile equipment, such as tractors, whedled lifting
equipment, cranes, backhoes and like equipment, shall be parked within the fenced area. The
following shall remain fully accessible: sally ports, hydrants, standpipes and accessways. The
Contractor shall be responsible for all temporary connections (power, water telephone, etc.) to
the staging area. The Contractor shall maintain the areain a clean and neat condition. Parking
for Contractor's employees within the staging area is subject to Contracting Officer approval.
Contractor's employees parking will be limited to aremote site. The Contractor shall be
responsible for transporting employees to the project site. The Contractor will return all such
areato their origina condition unless specifically authorized by the Contracting Officer.

c. Additional off-site storage areas, if available, may be provided by the Government upon
request from the Contractor at no additional cost. The Contractor must maintain all necessary
security of his materials and supplies at this off-site location.

d. The Contractor will be responsible for the control of material deliveries, vendors,
suppliers, prospective employees and other authorized personne entering the project area as
relatesto this contract. The Contractor will install signs at entrances to the project directing
ddiveries and visitors to the proper entry points.
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e. The Contractor will be permitted to utilize the area for material storage and unloading,
material hoists, rubbish containers, rubbish chutes (if any), temporary office and personne
dressing facilities, and all other items required for staging. Contractor shall maintain the grounds
within his area. Grass and weeds shall be cut at least four times per year.

f. The Contractor shall provide chemical toilets for his personnd in the staging areas, and
shall be responsible for cleaning and servicing these toilets in accordance with pertinent health
regulations and will assure a frequency of service asrequired to prevent odors or other nuisance.
Use of tailet facilities by Contractor’s employees within Arvin CPDC will not be permitted.

g. The Contractor shall provide weather tight and waterproof storage facilities for al
materials stored at the site and required to be incorporated into the work.

h. The Contractor shall remove rubbish containers when full or every two weeks which
ever comesfirst.

i. Thecolor of dumpsters, trailers, and storage sheds and portable latrines shall be
approved by the Contracting Officer.

. All materials, trailers, and storage sheds in staging and construction areas shall be
elevated and stored a minimum of 3 feet from any structure or fixed object. Trailers shall have
doors on both ends.

k. Contractor shall limit employeesto hiswork site.

00800.40 EXISTING PARKING

The existing parking for visitors and Government employees shall not be used by the
Contractor. No contractor or subcontractor employee parking is available near the immediate
facility (building 727).

00800.41 MAINTENANCE OF ACCESSROADS

a. The Contractor will be responsible for the maintenance of access roads between the site
staging areas and the construction site. Maintenance of access roads will include snow removal.
The Contractor will remove snow piles and rows when they affect safety, hamper emergency and
fire vehicles, or block proper drainage.

b. The Contractor will provide and allow full access to the project site to all traffic, except
as noted, to other contractors and authorized personnel as designated by the Contracting Officer.
The Contractor shall submit for approval by the Contracting Officer within 14 calendar days prior
to any road work, aroad closure plan indicating the extent of road closure and the duration. The
Contractor shall maintain such access routes including snow removal.
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c. The Contractor shall not inflict damage upon land properties, roads outside the
authorized construction areas by unwarranted entry upon, driving over curbs, passage through,
damage to or disposal of, material on such land or property, or overloading of roads. The
Contractor may make a separate agreement with any other party, regarding the use of, or right to,
land or facilities outside the contract area. If such an agreement is made, it shall bein writing and
a copy shall be furnished to the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents free from liability of any nature or kind arising from any
trespassing or damage occasioned by his operations.

00800.42 FIRE PROTECTION

The Contractor will provide fire protection in accordance with Section 9 of EM 385-1-1,
US Army Corps of Engineers Safety and Health Requirements Manual. The Contractor's means of
providing such protection will beincluded in his safety plan as required by the contract. The plan
shall include fire exits and access routes during construction and during partial acceptance of the
facilities, if any. Although the US Military Academy, West Point Fire department and local
departments with whom the US Military Academy has mutual aid agreementswill respond to
emergencies, the capabilities of these departments will be limited by their available equipment and
access to the construction sites. The West Point Fire Department does not permit open flame
heating devices or tar kettles on roofs.

00800.43 SITE AND BUILDING SECURITY

(a) The Contractor will be responsible for the security of the areas within the contract
limits. Thisincludesthe Arvin CPDC site. When the Government takes possession of certain
aress, the Contractor will be responsible for the areas remaining under his control.

(b) The Contractor will be responsible for furnishing an identification badge to each
employee in accordance with the contract clause 00800.24 "IDENTIFICATION OF
EMPLOYEES'. The Contractor shall provide an updated list of all employees working on the
gte. Thislist shal be provided on a monthly basis or when requested by the Contracting Office
throughout the duration of this contract.

(c) The Contractor shall submit awritten Security Plan for the approval of the Contracting
Officer no later than thirty (30) calendar days after receipt of the NTP. The plan will address the
requirements stated above, the various contract technical and special requirements and the
Installation Security regulations. The Security Plan will set operating procedures and
organizational structure including designation of responsible individuals.

00800.44 UTILITY VERIFICATION

The contract drawings depict the general layout and eevations of al known utilities. The
utility lines are presented for informationa purposes only and must be field verified by the
Contractor prior to the start of any utility excavation work. The Contractor shall locate and
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determine devations of all existing utilities which he will encounter during his work and shall
protect all such utilities from any possible damage during the progress of hiswork. The
Contractor shall excavate by hand, in the vicinity of existing lines and operations. If damage
should occur due to the Contractor's operations, repairs shall be made by qualified personnel at
the Contractor's expense.

00800.45 ARTIFACTS, PRESERVATION & PROTECTION OF HISTORICAL,
ARCHAEOLOGICAL AND CULTURAL RESOURCES

Any and all items of prehistoric, historic and military relics or memorabilia, which may be
discovered in the course of the construction activities, shall remain the property of the
Government. Examples of such itemsinclude but are not limited to: printed matter or other
papers, buttons, buckles, or fragments of uniforms, buried weapons, bayonets, sabers, cannon
balls, ammunition, fragments of structures or foundations, in short any item of historical or
archaeological value. Federal legidation provides for the protection, preservation and collection
of scientific, prehistorical, historical and archaeological data, including relics and specimens,
which might otherwise be lost due to alteration of terrain or building features as aresult of any
federal construction project. Any person who, without permission, injures, destroys, excavates,
appropriates or removes any historical or prehistorical artifact, object of antiquity or
archaeological resource from public lands of the United Statesis subject to arrest and penalty of
law.

Cultural resources on Federal property are protected and managed by the Archaeol ogical
Resources Protection Act of 1979 and other applicable laws. The Contractor shall exercise care
so as not to disturb or damage artifacts or fossils (should any be uncovered) during the excavation
operations. Should the Contractor or any parties operating or associated with the performance of
this contract discover evidence of possible scientific, prehistoric, historic or archaeological finds
within the work limit lines or adjacent to work area shall immediately cease work at that location
and natify the Contracting Officer, in accordance with USMA SOP 16-1. The Contractor shall
provide the Contracting Officer with all information as to the specific location and nature of the
findings. USMA SOP 16.1 will be furnished to the Contractor at the pre-construction mesting.
The Contractor shall cooperate fully with the Contracting Officer in implementing the procedures
of USMA SOP 16.1, except that all notifications by the Contractor shall be to the Contracting
Officer and that all directions to the Contractor will be from the Contracting Officer. Where
appropriate by reason of discovery, the contracting officer may order delays in time of
performance or changesin the work or both. If such delays or changes are ordered, an equitable
adjustment will be made in the contract in accordance with the applicable clauses of the contract.

00800.46 CONNECTION WITH WORK OF OTHER CONTRACTS

During the period of this contract, other contracts may bein force for the construction of
other features of work on or adjacent to the site of work being accomplished under this contract.
The Contractor shall arrange his plant and shall schedule and perform the work as to effectively
cooperate with all other contractors and Government agencies. It isthe Contractor's
responsi bility to know the extent of the limits of his contract. No direct or extra compensation
will be allowed on account the cooperation required.

(@) At all pointsof connection with work of other contracts, the Contract shall
coordinate, as required, with the adjoining contracting to insure proper and timely connections.
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(b) Where the work under this contract is completed before that of the adjoining
contractor, the Contractor shall terminate hiswork in an approved manner ready for future
connection by the adjoining contractor. Pipes and conduits shall be closed with suitable caps or
plugs that will prevent entry of dirt or debris, but that are readily removable when final
connections are made. For underground lines that are back-filled, approved type markers that
extend above the ground surface shall be provided to facilitate future location of the lines by the
adjoining contract.

(©) Wherethe work of the adjoining contractor is already in place, the Contractor shall
perform all work required to effect the necessary connection, including locations of underground
lines, removing of caps, providing necessary adapters or joining pieces, and al related incidental
work for necessary for a proper, secure connection.

00800.47 WORKING CONDITIONS, WORKING HOURS AND NON-WORKING
DAYS

a. Working Hours: Normal working hours shall be Monday - Friday,0700 to 1730 hours.
Differences to these working hours must be approved by the Contracting Officer.

b. Non-Working Days. During the course of this contract the Contractor shall not
perform any physical work during the activitieslisted below. The dates provided are the “on or
about” dates of the activities.

(1) Graduation Week

27 May 2002-01 Jun 2002
26 May 2003-31May 2003
24 May 2004-29May 2004
23 May 2005-28 May 2005

(2) Reception Day

01 July 2002
30Jun 2003
28.Jun 2004
27.Jun 2005

(3) Football Home Games: Seven home football games per year in 2001, 2002, 2003
and 2004. Exact dates may be furnished to the Contractor on request in the year that they will
occur.

(4) All Government Holidays
(5 The Contractor should anticipate four (4) additional days each calendar year on

which no physical work shall be performed. These will be at the Governments discretion. The
actual "No Work" days will be confirmed by the Government during the work phase in
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conjunction with the construction plan approval. The Contractor's schedule must reflect the
above anticipated "no work" days.

c. Working Conditions:

(1) Open trenches or road restrictions will not be permitted without the approval
of the Contracting Officer.

(2) Parades, reviews or similar ceremonies are routinegly conducted up to or four
timesaweek. Hours of such ceremonies are normally 5:00pm on weekdays and 11:30 am on
Saturdays, although there are exceptions to these hours. Detailed schedules of ceremonies may
be obtained two (2) months in advance on request from the Contacting Officer. In addition the
following requirements shall apply to all contractor's activitiesin connection with these
ceremonies.

(@) Right of way shall be given to cadets marching in formation.

(b) During the actual ceremonies, the Contractor's activities that produce
noise to an extent which would distract or interfere with the ceremony, such as the operation of
extremdy loud and noisy machinery, shall be suspended until the ceremony is over.

(3) Accessways shall be fully usable.

(4) All cost for conformance with the above stated requirements shall be included
with the lump sum contract amount and no claim for extra cost shall be considered.

00800.48 CONSTRUCTION DISPOSAL, HOUSEKEEPING AND CLEAN UP

a. All construction debris or other rubbish generated as aresult of construction activities
shall be disposed of, OFF the Military Reservation THIS INCLUDES BUT ISNOT LIMITED
TO THE RANGES, at the Contractor's expense. Scrap, debris or surplus construction materials
are not to be buried or burned on the site or disposed of in the sanitary disposal containers
operated by the Government. The Contractor must obtain all necessary permit/applications
required for the disposal of debris for off sitelocations. The Contractor is responsible for
obtaining all necessary permits required for the disposal of all construction debris, including
proper disposal of Hazardous Materials.

b. Spillages and Damages. All spillage and mud from the Contractor's trucks shall be
removed promptly. All damages to existing curbing, roads, walks, trees, fencing, walls,
landscaping and other Government Property resulting from the Contractor's activity, shall be
repaired promptly, as directed by the Contracting Officer, and at the Contractor's expense.

c. The Contractor shall take into full account the special Public, Military and Academic
nature of the United States Military Academy and its prominence as a tourist attraction, all of
which will bein operation during the course of this construction. Where materials or plants
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cannot be kept on the designated area in nesat, clean and orderly fashion, and thereby cause an
unnecessary eyesore, they shall be moved to other locations, on or off Government property, as
directed by theContracting Officer. The Contractor shall, at al times, furnish from his own
organization a sufficient force to carry out the housekeeping and cleanup requirements on both
exterior and interior areas affected by his contract operations, on a day to day bas s throughout
thelife of the contract.

d. Project Housekeeping shall be done on adaily basis. Areas requiring housekeeping
include the Contractor's areg, all staging areas provided to the Contractor and around all trailers.
At the end of each day, the Contractor shall leave the housekeeping areas broom clean and free of
rubbish, litter, and construction debris generated by that day'swork. Any dirt or mud which is
tracked onto paved or surfaced roadways, shall be cleaned away immediately and in no case shall
the Contractor |eave the site at the close of work without verifying that all dirt or mud has been
removed from any paved surface beyond the limits of construction.

e. The Contractor shall provide and maintain a dumpster of sufficient Size at each project
gte. Thedumpster shall be replaced at regular intervals to avoid overfilling and spillage and the
area around the dumpster shall be kept clean at al times.

f. If, at any time during the progress of the work, the Contracting Officer determines that
the Contractor isfailing to comply with the requirements of the subparagraph above, he may
direct the Contractor to take such measures, as he deems necessary to constitute corrective
action. Such measures may include the requirement to increase the work force assigned to the
housekeeping and cleanup operations or to work during evenings or weekends until proper job
conditions have been restored.

00800.49 DISPOSAL AND BURNING

No open burning of construction material and debriswill be permitted on the construction
sites during the extent of this contract. Construction debris and other rubbish shall be disposed
of, off of the Military Reservation. Burning of rubbish or site removal itemswill not be permitted.
Scrap, debris and surplus construction materials are not to be disposed of in the "Post Sanitary
Disposal Containers' (Dumpsters), which are distributed throughout the area, but must be loaded
in the Contractor's dumpsters for disposal at alocation other than the United States Military
Academy.

00800.50 BUILDING OCCUPANCY

Arvin CPDC, Building 727 will remain fully operational during all phases. Refer to the
Phasing and Site Use Diagram for traffic flow and additional operational restrictions.

00800.51 PROTECTION OF OCCUPANTS AND EXISTING BUILDING FACADE

The Contractor will be required to accomplish all work with a minimum of interruptions
and/or inconveniences to both the occupants and patrons. All sdewalks, paths of entry and doors
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within the work area shall be well marked and adequately protected with barricades to protect the
users of the facilities.

a. The Contractor shall protect the existing building facade contiguous with the hoist
areas, which shall consist of wood barricades against existing windows in the area contiguous to
material hoist and rubbish chutesto prevent damage to the facade. Hoists shall be located a
sufficient distance, at least 3'-0", from the existing facades. The Contractor shall not be allowed
to store equipment and materials within 3'-0" of the exterior walls of the existing building.

b. The Contractor shall close and secure all openingsinto building at the end of each
workday to the satisfaction of the Contracting Officer.

c. The Contractor shall exercise great care when excavating trenchesin the vicinity of
trees. Whereroots are 2 inchesin diameter or greater, the trench shall be excavated by hand and
tunneled. When large roots are exposed, they shall be wrapped with heavy burlap for protection
and to prevent drying. Trenches dug by machines adjacent to trees having roots less than 2 inches
in diameter shall have the sdes hand trimmed making a clean cut of the roots. Trenches having
exposed tree roots shall be back filled within 24 hours unless adequately protected by moist
burlap or canvas.

00800.52 DUST AND NOISE CONTROL

a. Dust Control: The Contractor will be required to maintain al excavation,
embankments, stockpiles, haul roads, permanent access roads, plant sites, waste areas, borrow
areas and all other work areas within or without the project boundaries free from dust which
would cause a hazard or nuisance to others. Approved temporary methods of stabilization
conssting of sprinkling, chemical treatment, light bituminous treatment or smilar methods will be
permitted to control dust. Sprinkling, to be approved, must be repeated at such intervals asto
keep al parts of the disturbed area damp at all times, and the Contractor must have sufficient
competent equipment on the project site to accomplish thisif sprinkling is used. Dust control shall
be performed as the work proceeds and whenever dust nuisance or hazard occurs. The
Contractor shall provided barriersin interior construction areas to keep occupied areas of the
building free of dust. No separate or direct payment will be made to the Contractor for dust
control and the cost thereof shall be considered incidental to and included in the contract prices.
The Contractor will control his operationsto prevent any measurable or visible dust form
migrating outside of the work area.

b. Noise Control: The Contractor shall schedule extremely noisy activities with the
Contracting Officer. The activities shall be planned to minimize the impact on the existing
facilities and building occupants. No activities that produce noticeable or measurable noise
outside the work area will be permitted during the term end exams tentatively scheduled as
follows:

15 - 21 December 2001
20- 26 May 2002 and 14 — 20 December 2002
19-24 May 2003 and 13 — 19 December 2003
17 - 22 May 2004 and 11 - 17 December 2004
16 - 21 May 2005 and 10 - 16 December 2005
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00800.53 OPERATION AND MAINTENANCE MANUALS

(a) The Contractor shall provide six (6) sets of operation and maintenance manualsto be
used for training, operation and maintenance of each piece of operating equipment and material
finishes. All material shall be clearly identified, including its location on the project. Sheets shall be
8 1/2" x 11", except pull out sheets which may be neatly folded to 8 1/2" x 11". Manuals shall be
properly indexed, bound in plastic covered 3 ring, loose-leaf binder with the project title |ettered
on the front cover, and shall contain:

1. Name, address, phone number and trade of all subcontractors.

2. Complete maintenance ingtruction; name, address and phone number of ingtalling
contractor, manufacturer's local representative, for each piece of operating equipment.

3. Narrative conssting of ingtruction for equipment and systemsto include:
a. Description of system and intent.
b. Start-up Procedures.
c. Emergency Procedures.
d. Shut-down Procedures.
e. Maintenance Instructions.
f. Wiring Diagrams and trouble shooting guiddines.
g. System Layout Diagrams

4. Catalog data on plumbing fixtures, valves, water heaters, heating and cooling
equipment, temperature controls, fans, electrical panels, and service entrance equipment, elevators
and light fixtures.

5. Ingtructions for use in training and operation and maintenance of each item of operating
equi pment.

6. Manufacturer's name, type, color designation for ceramic tile, resilient floors, windows,
doors, brick, concrete block, paint, roofing and other materials.

(b) Submit six (6) copies of maintenance manual to the Contracting Officer for the
Installation’'s use prior to request for substantial compl etion.

(c) Operation and Maintenance Instructions: The Contractor shall provide at his own
expense competent manufacturer's representatives to completely check out all mechanical and
electrical systems and items covered by the drawings and technical provision of this contract.
Thisrequirement shall be scheduled just prior to and during theinitial tart-up and before
requesting the final inspection of a phase. After al systems are functioning properly, the
representative shall instruct Installation maintenance personnd in the proper operation and
maintenance of each item. In addition, to the instruction given at the project, Installation

00800-35



Arvin CPDC
USMA, West Point

personnel shall be given a one day classroom ingtruction course of the operation and maintenance
of the systems. Thistraining shall be video taped and provided to the Government.

(d) Posted Operating Instructions. All magjor items of mechanical equipment shall have
posted in a convenient and appropriate |ocation operating instruction consisting of description of
system operation, including necessary diagrams keyed to valve and piping identification systems.
One et of instruction shall be 36" X 24” for posting on thewall. Theinstructions shall be
laminated on both sides with clear plastic laminate. Two sets of laminated 8 /2" X 11”
ingtructions shall be provided with O&M manuals.

00800.54 PREPARATION OF DD FORM 1354 "TRANSFER OF ACCEPTANCE OF
MILITARY REAL PROPERTY":

At the conclusion of this contract, the Contractor will compile and furnish to the
Contracting Officer all costs and quantity data of materials and systems furnished and ingtalled. A
list of items for which the costs and quantity datais required and blank DD1354's will be
furnished to the Contractor by the Government. The Contractor shall return thisinformation to
the Contracting Officer within ten (10) days from receipt of the list in the form of a DD1354
form.

1. NO Asbestos Statement: Upon completion of the work, the Contractor and all of his
subcontractors shall provide a written statement stating that "No Asbestos-
Containing" material/products were used in the construction.

2. NO Padlychlorinated Biphenyl (PCB) Statement: Upon completion of the work, the
Contractor and all of his subcontractors shall provide awritten statement stating that
"No Polychlorinated Biphenyl (PCB)" material/products were used in the construction.

3. NO Lead Statement: Upon completion of the work, the Contractor and all of his
subcontractors shall provide a written statement stating that "No Lead"
material/products were used in the construction.

4. If there are exceptions to the above statements, the contractor shall identify every
location, the material, and provide an assessment of the hazard(s) to humans.

5. The Contractor shall submit all project closeout documents not previously provided to
the Contracting Officer at the time of the Beneficial Occupancy Inspection.

00800.55 SCAFFOLDING

The Contractor shall furnish and securely set and maintain scaffolding required for the
work. All scaffolding shall be made of good, sound materials, of adequate strength and
dimensions for itsintended use and substantially braced and secured to insure safety for those
required to useit. The Contractor shall submit detailed scaffolding drawings to the Contracting
Officer for information only.

00800.56 COORDINATION OF TRADES

00800-36



Arvin CPDC
USMA, West Point

The contract drawings are in part diagrammatic and show the general arrangement of
duct, piping and other mechanical and dectrical trades. The Contractor must have a competent
engineer on the project site to coordinate all fieldwork and shop drawings of the various trades
prior to ingtallation and/or submission of field or shop drawings for approval. The Contractor
shall alot spaces to the various trades prior to installation of the work. In spaces where all the
various installations cannot be accommodated, the Contractor shall notify the Contracting Officer
and shall submit alternate solutions as to its solution at no cost to the Government. The decision
of the Contracting Officer shall befinal.

The Contractor shall be responsible for the coordinated drawings of the various trades showing
locations and sizes of all deeves, dectric outlets, inserts, piping, shafts, hangers, lights, ducts,
catwalks, pads, chases, sprinklers, smoke detectors, soffits, fascias, stedl trusses, etc. Composite
signed-off coordinated shop drawings shall be developed at 3/8" equals 1'-0 scale showing all
mechanical-dectrical work in hung cellings and chases.

00800.57 COORDINATION WITH INSTALLATION PERSONNEL:

NOT USED
00800.58 PROGRESS PHOTOGRAPHS

The Contractor, as directed by the Contracting Officer's representative, shall submit monthly, a
minimum of twelve (12) 8" X 10" color photographs showing construction progress. Provide
disc (s) each month of the photographs. Minimum resolution of photographs and digital images
shall be 128 pixels per inch. Format to be compatible with computer specified in 0800.25 for field
office.

00800.59 MATERIAL HOISTS

The Contractor shall furnish, maintain and operate all materials hoists as required to complete this
contract. Materid hoists shall be operated by diesd or gasoline engines and shall be complete
with all equipment necessary for operation, and shall meet any and all applicable laws and
regulations. Material hoists shall be located on the existing Site as directed by the Contracting
Officer and shall run from grade to the uppermost floor. Hoists shall be enclosed by a temporary
8-0" high chain link fence.

00800.60 PARTNERSHIP IMPLEMENTATION PLAN

To more effectively accomplish this contract, the Government proposes to form a

partnership with the Contractor. This partnership would draw on the strengths of each
organization in an effort to achieve a quality product within budget and on schedule. This
partnership would be bilateral in make-up and participation would be totally voluntary. If
mutually agreed to by both parties, a facilitator satisfactory to both parties shall be hired who
would be responsible to arrange for an offsite conference location, provide all workshop
materials, and compile and distribute a completed partnering agreement to all participants
within 30 days of the partnering session. Conference site location will be coordinated with the
Contracting Officer for approval. Contractor should plan for the attendance of approximately
15-20 individuals from the Government in addition to the Contractor 8 and Sub-contractor &
personnel. The cost of the facilitator and conference facility will be shared equally by the
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Contractor and Government. All other costs associated with partnership implementation will
be borne by the Contractor. It is anticipated that the partnership conference will be for one
day each time and will be held on a as needed basis.

00800.61 DIGGING PERMIT

The contractor shall be responsible for obtaining a digging permit prior to commencing any
excavation. Thedigging permit is referred to as the "Dig-Safe Permit" and the procedure for
obtaining this permit is as follows:

a. The contractor shall notify the Contracting Officer in writing 20 working days prior to
commencing any excavation. Noatification letter and a completed Dig Safe Permit Request will be
submitted to the Contracting Officer and must include areas to be excavated, reason for
excavation, depth of excavation, and any supporting information such as drawings to alow the
processing of permit.. A copy of the Dig Safe Permit Request is attached below. The top portion
of the request must befilled out by contractor. The contractor shall not be compensated for any
delay caused by failure to notify government on timely basis to obtain the digging permit.

c. Oncethe permit is approved and signed by the Chief of the Utilities Divison a Dig-Safe
Permit will beissued to the contractor. From the issuance of the Dig-Safe permit, the contractor
has two weeks to commence excavation, after that the permit will no longer be valid and will have
to be re-submitted.

4 Apr 00 (Revised)

UNITED STATESMILITARY ACADEMY
DIG-SAFE PERMIT POLICY

1. All penetration/excavation of the surface at USMA Ingtallations must be approved with a Dig-Safe
Permit! Dig-Safe Permits will include a map showing the "Excavation Area' and specific landmark
indicatorsin the excavation area (building, road, sdewalk, etc). Upon submission of the dig-safe permit, it
isthe respongbility of the requestor to Pre-Mark the excavation areain "White'. This policy is established
at United States Military Academy (USMA) to comply with Occupational Safety and Health
Adminigtration (OSHA) standard 29 CFR 1926.651(b)(1-3). This policy isin compliance with the
"Underground Facilities Protective Organization” (UFPO). Excavators are reminded that compliance with
all sectionsisrequired during the excavation period.

2. Request for Dig-Safe permits shall be sent/delivered to Utilities and Facilities Division (U&FD) Chief's

Office(by the Contracting Officer). Normal procedures require 15 workdays prior noticein order to
approve a Dig-Safe permit and allow the marking of utility locations.
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3. DHPW personnd will mark the APPROXIMATE location of utilitiesin the area of the proposed work
at least 5 workdays prior to the planned excavation date. It isthe responsihility of the requestor to
maintain the markings after the planned excavation date. In the event these markings are damaged or
washed-off and the requestor is unsure of the markings locations, the requestor must contact the U& FD
Office at extension 2818. Since markings are approximate, excavation must be performed with due care.
When excavating in areas adjacent to marked utilities, only hand excavation will be acceptable.

4. In the event that any utility lineis damaged, all excavation will stop, and the Contracting Officer and
U&FD (extension 2818) will be contacted immediately. The U&FD will take appropriate action to effect
saferepair. If utility lines are uncovered which were not identified in the Dig-Safe, the U&FD will be
contacted, a determination will be made as to which utility isinvolved and whether the lines are active or
abandoned. When an unknown lineis uncovered, it will be treated as "live' until determined otherwise,

DIG-SAFE PERMIT PROCEDURES

1. Request for Dig-Safe permitswill be submitted on the enclosed form. These forms are available from
the Utilities and Facilities Division (U&FD) Office, Building 667A, extenson 2818. Normal time period
for the return of Dig-Safe permit and to actual date of breaking of the ground surface will be within 15
days. The Dig-Safe form isdivided into two parts. The requestor will fill in the top section (except for
Dig-Safe number) and submit the form for approval. U&FD will assign a Dig-Safe permit number and
compl ete the bottom section of the form. The permit will be signed by the Chief or Acting Chief, Utilities
and Facilities Divison and returned to the requestor. Thisisthe Official Dig-Safe permit. From the
issuance of the Dig-Safe permit, the requestor has two weeks to commence excavation, after that the permit
will no longer be valid and will have to be re-submitted.

2. The Dig-Safe permit may be received by the requestor with special instructions. These instructions
must be complied with. Theseinstructions will involve procedures that are determined safe by the Chief,
Utilities and Facilities Division and will have to be followed.

3. Excavation may generate further actions depending upon each situation. Unknown utility locations
must be recorded and drawings changed to show location.

4 Apr 00 (Revised)
4. Exceptionsto Dig-Safe Policy:

a. Movement of earth, which is manipulated and powered only by human power.
b. Excavation down to 24 inches or less hand dug.

c. Off ingtallation, local utilities must grant approval, for example, Central Hudson Gas and
Electric, Orange and Rockland Utility Company, New Y ork Telephone.

d. Planting of shrubs and trees
e. Building of fence (post) and decks (end supports) human powered.
5. Area of expertise for Dig-Safe Permit isthe following:

Dig Safe Requestor Area of Excavation White
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Electric - DHPW
Steam/Condensate - DHPW
Natural Gas- DHPW
Water - DHPW
Sanitary/Storm - DHPW
Agronomist - DHPW
Signal - COR

CableTV

High Voltage Shop, U& FD
Pipe Shop, U& FD

Gas Shop, U& FD

Water, UF&D

Road & Grounds, U& FD
Environmental Divison
DOIM

TimeWarner

00800-40
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THIS REQUEST/PERMIT IS TO BE RETURNED TO DHPW, CHIEF OF UTILITIES AND
FACILITIESDIVISION UPON COMPLETION WITH THE SHOP FOREMEN SIGNATURES AND
DATES.

DIG-SAFE REQUEST

(REQUEST
NUMBER)
REQUESTOR POC: PHONE:
CONTRACT/JOB ORDER NUMBER:
LOCATION:
REASON:
MAP/SKETCH ATTACHED: YES:
PROPOSED EXCAVATION MARKING DATE:
ANTICIPATED DIGGING DEPTH:
ANTICIPATED DIGGING DATE:
DIG-SAFE PERMIT
(REQUEST

NUMBER)

DIG-SAFE CLEARED THROUGH: (SHOP FOREMAN INITIAL AND DATE WHEN FINISHED)

ELECT (RED): GAS (YELLOW):
MAIN SEWERS (GREEN): SIGNAL

(ORANGE)

STEAM (YELLOW): WATER (BLUE):
AGRONOMIST (PURPLE): CABLE TV (ORANGE):

CATHODIC PROTECTION (ORANGE)

REQUESTOR OF DIG-SAFE PERMIT ISREMINDED THAT WHILE ALL KNOWN UTILITIES
ARE MARKED, THESE MARKINGS ARE ONLY AS CLOSE AS REASONABLE. EXTREME
CARE MUST BE EXERCISED WHEN EXCAVATING CLOSE TO EXISTING UTILITIES.
REQUESTOR SHALL COMPLY WITH THE PROVISIONS OF 29 CFR 1926, SUBPART P-
EXCAVATIONS, THE OSHA EXCAVATION STANDARDS.
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CLEARED BY: DATE:

CHIEF, UTILITIESAND FACILITIES DIVISION

NOTIFY C, U&FD X 2818 WHEN DIGGING COMPLETE
SPECIAL INSTRUCTIONS:

00800.62 PEST CONTROL

(@) The Contractor shall deposit all food refuge in sealed trash containers to restrict food
source for rodents.

(b) The Contractor shall replace construction dumpsters at least every two weeks to
prevent rodent harborage.

(o) All materials, trailers, and storage sheds in staging and construction areas shall be
elevated and stored a minimum of 3 feet from any structure or fixed object.

(d) The Contractor shall provide access to the construction areato the West Point pest
control personnel and contractor. The West Point pest control contractor will conduct two site
visits daily, one at the end of the construction day to set traps for rodents and one at the start of
the construction day to remove traps.

(e) The Contractor shall cap all pipes at the end of each day to prevent pest infiltration.

00800.63 COORDINATION MEETINGS

Weekly coordination meetings shall be conducted by the Contracting Officer
representative with the Contractor and West Point personnd to review and coordinate the
congtruction schedule. The Contractor shall provide typed minutes of each meeting within three
(3) days of meeting.

The Contractor shall submit at each meeting, for approval by the Contracting Officer a
“two (2) week construction look ahead” congtruction plan indicating the type and extent of
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construction to be performed. The plan shall be submitted 14 calendar days prior to actual
construction.

00800.64 VIDEO TAPING

The Contractor shall videotape all existing conditions within and adjacent to the area of
work. The videotape shall be of a professional quality with narration by the videographer. The
tape shall be VHS format, a minimum duration of 4 hours, and recorded at standard speed. The
Contractor shall notify the Contracting Officer 48 hours prior to the videotaping. No physical
work will be permitted until the original videotape plus one copy has been submitted and
approved by the Contracting Officer.

See additional video documentation requirements in Specification Section 01010.

00800.65 CONTRACTOR'SKEY MANAGEMENT PERSONNEL

The following are the minimum requirements for the contractor’ s key management
personnd. In case of differences between the requirements of this section and any other part of
the contract the most stringent will apply.

00800.65 (A) CONTRACTOR'S PROJECT MANAGER (Overall Manager of the Project)

a The Contractor’s Project Manager shall have the following minimum
qualifications:

1. Five(5) years experience as a Project Manager with a minimum of three years
in the“field”, on projects of comparable complexity, scope of work and cost.

b. Position Requirements Shall Include:

=

Perform all Project Management duties required of the Contractor.
2. Demonstrate knowledge of proper construction practices, procedures and
management.

3. Demongtrate proficiency in reading and interpreting contract documents.

4. Demonstrate that he is capable, efficient, and knowledgeabl e of contract
requirements, cooperative, fair, reasonable, negotiated fairly in good faith,
committed to customer satisfaction and to producing a quality product in
conformance with the terms of the contract.

5 Serveasthe Governments sole point of contact in al matters relating to the

work including, but not limited to, contract compliance; progress of work;
scheduling; financial matters and “change orders’.
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6 Attend al job meetings.

7 Beon siteaminimum of 80% of thetime.

c. The Contractor shall submit qualifications of proposed Project Manager for approval by the
Contracting Officer. Resume shall include minimum of three (3) clients with points of
contact and tel ephone numbers who can be contacted regarding the individuals performance.

d. If the Contracting Officer determines that the Project Manager is not fulfilling the
requirements of his position, the Contracting Officer may require that the Contractor replace
the Project Manager.

00800.65 (B) CONTRACTOR'S SUPERINTENDENT (Overall Field Manager Responsible for

Congtruction)

a. The Contractor’s Superintendent shall have the following minimum qualifications.

1.

Five (5) years experience as a superintendent, in the “field”, on projects of

comparable complexity, scope of work and cost.

b. Postion Requirements Shall Include:

1.

2.

Perform all superintendent duties required of the Contractor, except any
duties required under “Superintendence of Subcontractors’ contract clause.
Demonstrate knowledge of proper construction practices.

Demonsgtrate proficiency in reading and interpreting construction plans and
specifications.

Demonstrate that he is capable, efficient, and knowledgeabl e of contract
requirements, cooperative, fair, reasonable, committed to customer
satisfaction and to producing a quality product in conformance with the
terms of the contract.

Serve as the Governments' sole “Fied” point of contact in all matters
relating to the work including, but not limited to, scheduling of work,
utility interruptions and testing.

Attend all job meetings.
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7 Beon gteat all timesduring construction.

8 Servesunder and reports directly to the Contractor’s Project Manager.

c. The Contractor shall submit qualifications of proposed superintendent for approval by
the Contracting Officer. Resume shall include minimum of three (3) clients with points
of contact and telephone numbers who can be contacted regarding the individuals
performance.

d. If the Contracting Officer determines that the Superintendent is not fulfilling the
requirements of his position, the Contracting Officer may require that the Contractor
replace the Superintendent.

00800.65 (C) CONTRACTOR QUALITY CONTROL MANAGER (Manager & Field Quality
Control Personndl)

a. The Contractor’s Quality Control Manager shall have the following minimum
qualifications:

1. Fiveyearsof construction quality control related experience of which two (2)
years experience as a Quality Control Manager in the “field”, on projects of
comparable complexity, scope of work and cost. He shall be a graduate of a
recognized construction management course or have a state Professional
Engineerslicense.

b. Position Requirements Shall Include:

1. Perform all Quality Control Management duties required of the Contractor.
2. Demonstrate knowledge of proper Quality Control practices, procedures and
management.

3. Demonstrate proficiency in reading and interpreting contract plans and specs.

4 Demonstrate that he is capable, efficient, and knowledgeable of contract
requirements, cooperative, fair, reasonable, committed to customer satisfaction
and to producing a quality product in conformance with the terms of the
contract.

5 Serveasthe Governments sole point of contact in al matters relating to the

quality of the work including, but not limited to, contract compliance & testing
procedures.
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6 Haveno other duties except Quality Control.
7 Attend al job meetings.
8 Beon-steat all times during construction.

9 Reports all deficiencies to the Government and the Contractor’s Project
Manager for correction.

10 Worksdirectly under and is responsible to an officer of the contractor, at least
one level higher than the contractor’s project manager.

c. The Contractor shall submit qualifications of proposed Quality Control manager for
approval by the Contracting Officer. Resume shall include minimum of three (3) clients
with points of contact and tel ephone numbers who can be contacted regarding the
individuals performance.

d. If the Contracting Officer determines that the Quality Control Manager is not fulfilling
the requirements of his position, the Contracting Officer may require that the Contractor
replace the Quality Control Manager &/or the Project Manager.

00800.65 (D) SAFETY MANAGER (Principal in Charge of Enforcing Safety Codes)
a. The Contractor’s Safety Manager shall have the following minimum qualifications:

1. Five years experience as Safety Manager, with a minimum of three of those yearsin the
“fiddd”, on projects of comparable scope, hazardous material Swastes and construction
hazards and proximity of general public.

3. Have current certification in First Aid and CPR from a recognized approved
organization such asthe American Red Cross.

4. Have specialized training in personal and respiratory protective equipment and proper
use of air monitoring instruments and air sampling methods and procedures. Have
completed a 40-hour OSHA compliance based construction safety training course.

b. Position requirements shall include:

1. Perform all Safety Management duties required of the Contractor including duties of
Site Safety Officer. Refer to specification section 01420.

2. Serve as the Government’ s sole point of contact, for all matters relating to the safety of
the work.
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3. Demonstrate a sound working knowledge of Federal and State occupational and
construction health and safety regulations.

4. Demonstrate that he is capable, efficient, cooperative, reasonable, knowledgeable of
Safety requirements and committed to customer satisfaction and producing a safe project
in conformance with the terms of the contract.

5. Continually enforce and implement the Safety requirements of the Contract, including
the Accident Prevention Plan.

6. Have the responsibility and authority to stop work at any time unsafe work practices,
conditions or hazards to building occupants or other persons are present.

7. Beon steat all times during building demolition activities, foundations work, structural
steel erection, exterior wall construction and shall have no other duties but safety. During
all other activities, the Site Safety Officer, asrequired by the Safety and Health
requirements manual EM385-1-1, may fulfill the position requirements of the Safety
Manager.

8. Have no other duties other than safety.

9. Works under and reports to the Contractor’ s Project Manager.
c. The Contractor shall submit qualifications of proposed Safety Manager for approval by the
Contracting Officer. Resume shall include minimum of three (3) clients with points of contact and
telephone numbers who can be contacted regarding the individual s performance.

e. If the Contracting Officer determinesthat the Safety Manager is not fulfilling the
requirements of his position, the Contracting Officer may require that the Contractor
replace the Safety Manager.

00800.65 (E) CONTRACTOR'S SUBCONTRACT MANAGER/SUPERINTENDENT
a. The Contractor’s Subcontract Manager/ Superintendent shall have the following
minimum qualifications:

1. Five (5) years experience as a superintendent, in the “field”, on projects of
comparable complexity, scope of work and cost. Three of the five years managing
projects, which were primarily, subcontracted work.

b. Position Requirements shall include:
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1. Perform all subcontract management/ superintendent duties required of the
Contractor, and any duties required under “ Superintendence of Subcontractors”
contract clause.

2. Serve as the Governments sole “Fidd’ point of contact in all mattersrelating to
the subcontracted work including, but not limited to, scheduling of work, utility
interruptions and testing.

3. Demonstrate knowledge of proper construction practices.

5. Demongtrate proficiency in reading and interpreting construction plans and
specifications.

6. Demondtrate that heis capable, efficient, cooperative, fair, reasonable,
committed to customer satisfaction and to producing a quality product in
conformance with the terms of the contract.

7. Demongtrate proficiency in coordinating and scheduling of various
subcontractors and subcontracted work.

8. Attend all job meetings.

9. Serves asthe alternate in the event that the Superintendent is absent.

10. Beon site at all times during construction of subcontracted work.

11. Works under and reports directly to the Contractor’s Project Manager.
c. The Contractor shall submit qualifications of proposed Subcontract
manager/Superintendent for approval by the Contracting Officer. Resume shall include
minimum of three (3) clients with points of contact and tel gphone numbers who can be
contacted regarding the individual’ s performance.
d. If the Contracting Officer determines that the Subcontract Manager/ Superintendent is
not fulfilling the requirements of his position, the Contracting Officer may require that the
Contractor replace the Subcontract Manager/ Superintendent.
e. Note that the * Superintendence of Subcontractors“ clause requires an additional
superintendent (Subcontract Manager) if the subcontracted work exceeds 70% of the

value of thework. Thisadditional superintendent will have all of the above qualifications
and position requirements.

00800.66 CONTINUITY OF QUALITY PERFORMANCE
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The contractor agrees that, in the event of any staffing or corporate changes, or substitution of
subcontractors and/or consultants, during the performance of this contract, including its option
periods, the employees, subcontractors, or consultants engaged in the performance of the contract
will continue to have the qualifications, professional background, education, and experience equal
to that proposed by the contractor and accepted by the Government for contract award.

00800.67 GOVERNMENT RESIDENT MANAGEMENT SYSTEM AND
CONTRACTOR QUALITY CONTROL MODULE

The Government will utilize an in-house Contract Administration program entitled “Res dent
Management System” (RMS). The Contractor shall utilize a Government furnished CQC
Programming Module. See Section 01312 “Resident Management System” for requirements

00800.68 YEAR 2000 COMPLIANCE

a Commercial Computer Systems and Programming

The Contractor shall warrant fault free performance in the processing of date and date related
data (including but not limited to calculating, comparing and sequencing) by all hardware and
software products, individually and in combination from date of contract award. Fault free
performance shall include the manipulation of this data when dates are in the 20" and 21%
centuries and shall be transparent to the user.

b. Microprocessors as Part of Systems

All microprocessor-based equipment, software, or firmware, which will be, required to process
date/time calculations, installed in any system in this contract shall be year 2000 compliant.
Typical systemsinclude, but are not limited to, Fire Alarm Systems, Intrusion Detection Systems,
HVAC Control Systems, Utility or Energy Monitoring and Control Systems, traffic control
systems, Elevator Controls, telephone systems, eectrical substation controls, utility monitoring
and controls at energy plants or fuel storage facilities, local area networks, communications
systems, public address systems, and specialty systems such as for research laboratories, etc.
These systems shall be year 2000 compliant and shall be able to accurately process date/time data
(including, but not limited to, calculating, comparing, and sequencing) from, into, and between the
twentieth and twenty-first centuries, including leap year calculations. In addition, these systems
when used in combination with other information technology (either installed as part of this
contract or by others) shall accurately process date/time data, provided the other information
technology properly exchanges date/time data with it.

00800.69 DISPENSARY AND HOSPITAL FACILITIES

The facilities of the United States Military Academy Post Hospital are available to use by the
Contractor only for the emergency treatment of his personnd injured at the job site. Charges to the
Contractor for the use of said facilities will be at prevailing rates for the services provided and billing and
payment will be made by separate transaction between the USMA Hospital and the Contractor.
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00800.70 CONTRACTOR WARRANTY MANAGEMENT

1. References:
a. Clause “ Warranty of Congtruction”, (FAR 52.246-0021)
b. Clause “Inspection of Construction” (FAR 52.246-12)
c. Specia Requirement paragraph entitled " Record Drawings’
d. Specification Section entitled “Contractor Quality Control”

2. Generd: In order toinsurethat the Government systematically receives all warranties of construction,
equipment and systems to which it is entitled, the contractor shall execute all actions as required by above
references and as contained herein.

3. Post-Compl etion Ingpections. For purposes of management of construction warranties, the
Government conducts four and nine month warranty inspections with using agencies. The Contractor is
encouraged to attend these inspections in order to better manage any warranty items for which it may be
responsible.

4. Tagging of Extended Warranty Items: The Contractor shall install tagsto identify items

protected by extended warranty, i.e. longer than the one-year general warranty of construction.

The tags shall be minimum 3 inches by 5 inchesin size, machine-printed in minimum 14-point type, and
shall be weatherproof. Tags shall be attached to equipment if accessible or to accessible control pand,
etc. Asaminimum, tags shall indicate the following information:

“Extended Warranty Item:”

Name of Item

Name of System with which associated, number designation within system, or other identifier
Model Number

Serial Number

Start and end Dates of Warranty

Contract number

Contract Name

Contractor Name

Point of Contact name, organization and tel ephone number.

5. Posting of Instructions: In addition to any posting of operating procedures as may be required
elsewhere in this contract, any equipment or system for which proper operation or maintenanceis critical
in order to preserve warranties, prevent damage, or for reasons of safety shall have proper operating
procedures posted near the equipment or near the operating point. Instructions shall be protected by
1/16-inch thick plastic sheet. Asaminimum such equipment or system shall include:

Electrical Substations

Transformers

Electrical Generators

Major HVAC System components including chillers, air-handlers, fans, etc.
HVAC Control Pand

00800-50



Arvin CPDC
USMA, West Point

Boilers
Air Compressors

6. Warranty Meeting. At least 14 days prior to the 80% completion point of this

contract (or deliverable phase thereof), the contractor will notify the Government representative for the
purpose of scheduling a meeting to clarify understandings of responsibilities with respect to warranties to
which the Government is entitled. The Government and contractor shall attend the warranty meeting, as
well as any subcontractors, or suppliersinvolved in the warranty process. The Warranty Plan (below)
shall have already been submitted and approved by the Government before the warranty meeting can take
place, and shall be the basis of the meeting’ s agenda.

7. Warranty Plan. At least 30 days before the planned warranty meeting, the contractor shall

submit a warranty plan for Government approval per section “Submittals’. The Warranty Plan shall
include all required actions and documents to assure that the Government receives all warranties to which
itisentitled. The plan shal bein narrative form and contain sufficient detail to render it suitable for use
by future maintenance and repair personnd, whether tradesmen, or of engineering background, not
necessarily familiar with this contract. Theterm “status’ asindicated below shall include due date and
whether item has been submitted or was accomplished. Asa minimum the plan shall indicate:

a. Roles and responsihilities of all personne associated with the warranty process, including
points of contact and telephone numbers within the organizations of the contractor’s,
subcontractors or suppliersinvolved.

b. Ligting and status of O& M manuals and As-built drawings, and expected ddivery dates.

c. Ligting and status of all training to be provided to Government personnel, whether
specified by contract or required by manufacturers.

d. Listing and status of ddlivery of all Certificates of Warranty for extended warranty items,
to include roofs, HYAC balancing, pumps, motors, transformers, and for all commissioned
systems such asfire protection and alarm systems, sprinkler systems, lightning protection
systems, etc.

e. A list for each warranted equipment, item, feature of construction or system indicating:

Name of item

Modd and serial numbers.

Location where installed

Names of manufacturers or, suppliers and phone numbers.

Names addresses and tel ephone numbers of sources of spare parts

Warranties and terms of warranty. This shall include one-year overall warranty of
construction asrequired by ref. 1.a. Clearly indicate which items have extended
warranties.
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Cross-reference to warranty certificates as applicable
Starting point and duration of warranty period.

Summary of maintenance procedures required to continue the warranty in force.
Cross-reference to specific pertinent Operation and Maintenance manuals
Organization, names and phone numbers of personsto call for warranty service
Typical response time and repair time expected for various warranted equipment

f. The contractor’s plans for attendance at the Four and Nine month post-construction
warranty inspections conducted by the Government.

0. Procedure and status of tagging of all equipment covered by extended warranties.

h. Copies of instructions to be posted near selected pieces of equipment where operation is
critical for warranty and/or safety reasons

00800.71 ENVIRONMENTAL RESPONSIBILITY

West Point is committed to a safe environment and take serioudy our steward role as
defenders of the National treasure and Hudson Watershed (Constitution Area). Contractors are
expected to comply with all environmental requirements. Immediate actions shall be taken by the
Contractor to minimize the effect of any environmental associated incidents (e.g. oil spillage,
hazardous waste handling, lead abatement removal, and chemical spillage). Clean up shall be
performed by the contractor in accordance with all applicable Federal, State, and local laws and
regulations.

CONTRACTOR REPORTING REQUIREMENTS

1. If anincident occurs on the installation pursuant to Contractor performance, whether
or not caused by the Contractor, the Contractor shall immediately notify (no later than 15
minutes) USMA Environmental Management Office at 938-3224/5263, 4129, or 5175, and the
Contracting Officer. If aproject related incident occurs off the installation, the Contractor shall
report to the National Response Center (NRC), the Installation Coordinator, and the Contracting
Officer immediately following discovery and shall also comply with applicable State requirements
including reporting to the New York State DEC Spill Hotline at 800-457-7362, and UST NRC at
800-424-8802. When an incident is reported by phone to any of the above agencies, the
Contractor shall provide the following Information:

a. Description of Incident
b. Timeand Location of incident
c. Anyinjuriesincurred

d. Estimated quantity of materials (tons, gallons, drums, etc.) involved in incident.
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e. Whether theincident has reached any storm drains, sanitary sewers, ponds, or
waterways.

f. Containment procedures aready initiated (brief description of containment, i.e. booms,
pads, embankments, sandbags.)

g. The Contractor’s point of contact.

2. A written follow-up report shall be submitted to the Contracting Officer no later than
five (5) caendar days after theinitial incident. The written report shall bein narrative form and as
aminimum include the following:

a. Description of the material involved (including identify, quantity, and manifest number).

b. What time the incident was reported, and to whom it was reported.

c. Exact Location of the incident, including description of the area involved.

d. Cause of incident and equipment and personnel involved.

e. Injuriesor property damage of incident.

f. Containment procedures initiated.

g. Summary of any communications Contractor has with press, agencies, or Government
officials other than the COR,

h. Description of cleanup procedures employed or to be employed at the Site, including
disposal location of incident materials.

00800-53



Arvin CPDC
USMA, West Point

3. A follow-up meeting will be held within 5 calendar days after receipt of the written
report to discuss after action procedures to eliminate or prevent this type of incident in the
future. The Contractor will be required to attend the follow-up meeting.

4. Thisreporting requirement isin addition to any other environmental related actions,

notices, reports, certifications or compliance’ s required by other contract clauses or provisions or
by federal, state or local law.
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PROJECT IDENTIFICATION SIGN

MILITARY PROJECT

The graphic format for this 4’ x 6' sign panel follows the legend guidelines

and layout as specified below. The large 4' x 4' section of the panel in the

right is to be white with black legend. The 2' x 4' section of the sign on the

left with the full corps Signature (reverse version) is to be screen printed
Communications Red on the white background. The castle insignia will be furnished
by the Government in pressure sensitive vinyl for affixing by the Contractor.

See attached sheet for fabrication and mounting guidelines.

Legend Group 1: One- to two-line
description of Corps relationship
to project

Color: White

Typeface: 1.25" Helvetica Regular
Maximum line length: 19"

Legend Group 2. Division or
District Name (optional). Place
below 10.5" Reverse Signature (6"
Castle)

Color: White

Typeface: 1.25" Helvetica Regular

Legend Group 3: One- to
three-line project title legend
describes the work being done
under this contract.

Color: Black

Typeface: 3" Helvetica Bold
Maximum line length: 42"

Legend Group 4. One-to two-line
identification of project or facility
(civil works) or name of sponsoring
department (military).

Color: Black

Typeface: 1.5" Helvetica Regular
Maximum line length: 42"

Cross-align the first of Legend
Group 4 with the first line of the
Corps Signature (US Army Corps)
as shown.

Legend Group 5a-b: One-to-five
line identification of prime
contractors including: type

(architect, general contractor, etc.),

corporate or firm name, city, state.
Use of Legend Group 5 is optional.
Color: Black

Typeface: 1.25" Helvetica Regular
Maximum line length: 21"

All typography is flush left and rag
right upper and lower case with
initial capitals only as shown.
Letter and word spacing to follow
Corps standards as specified in

* Appendix D

* Refers to the U.S. Army Corps of Engineers, "Sign Standards Manual*, EPS-310-1-6.

SAMPLE:
EA 21" T+7 4 ER
asl Design and Construction —s'
g - Supervised by Fitness Center
6.25" 1 5
45
105 ]
US Army Corps G
of Engineers McGuire Air Force Base
a5 New York District New Jersey 225"
o5
US Air Force Architect: Contractor:
Air Mobility Command Wood and Wood Ferwick George Corp. 1.875"
& Associates Athens, Texas s
Atlanta, Georgia 1815
e
775
21 |4 21 | 2|
(Dimensions are in inches)
Sign Legend Pansl Post Specification Mounting Color
Type Size Size Code Height Bkg/Lgd
CID-01 various 4 x6' x4 HDO-3 48" WH-RD/BK
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SAFETY PERFORMANCE SIGN

The graphic format, color, size and type-faces used on the sign are to

be reproduced exactly as specified below. The title with First Aid logo

in the top section of the sign, and the performance record captions are
standard for all signs of this type. Legend Group 2 and 3 below identify
the project and the contractor and are to be placed on the sign as shown.
Safety record numbers are mounted on individual metal plates and are
screw-mounted to the background to allow for daily revisions to posted
safety performance record.

E EEAE

Legend Group1: Standard two-line
title "safety is a Job Requirement”, 6" .
with (8" od.) Safety Green First Aid || Safety is a Job
logo. Color: To match PMS 347 n .
Typeface: 3" Helvetica Bold 45 Reqwrement

Color: Black

Legend Group 2: One- to two-line
project title legend describes the
work being done under this
contract and name of host project. Visiting Quarters
Color: Black 226" __ | McGuire Air Force Base
Typeface: 1.5" Helvetica Regular
Maximum line length: 42" |__ | Pacifica Construction Corporation
225" _ | Burlington, New Jersey
Legend Group 3: One - to two-line 4"
identification: name of prime | | This project has Days without &
contractor and city, state address. 1.875"[__ | operated: 5 6 lost time injury - |4.875"
Color: Black 3" ]
Typeface: 1.5" Helvetica Regular l Total days worked
Maximum line length: 42" 1.875" 5 6 on this contract 4.875"

10.5"

Legend Group 4: Standard safety | Lost time
record captions as shown. 18757 O injuries 4.875"
Color: Black

3.875" ;'—

Typeface: 1.25" Helvetica Regular 3

Replaceable numbers are to be |3..| lzul
mounted on white .060: aluminum

plates and screw-mounted to

background. . . .

Color: Black Dimensions inches.

Typeface: 3" Helvetica Regular . .
Plate size: 2.5"% 5" See attached sheet for fabrication and

All typography is flush left and rag mountmg gu1dellnes.

right, upper and fower case with
initial capitals only as shown.
Letter- and word-spacing to follow
Corps standards as specified in
Appendix D. *

i7"

* Refer to the U.S. Army Corps of Engineers, "Sign Standards Manual",
EPS-310-1-6.

Sign Legend Panel Post Specifications Mounting  Color

Type Size Size Size Code Height

Bkg/l.gd

CID-02__various 4"x4" 4"x4"  HDO-3 48"

WH/BK-GR

2.5" | 25" 2.5"

875"

3.125"

975"
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Fabrication and Mounting Guidelines

As Construction Proiect Identification sians Detailed specifications for

and Safety Performance sians are to be HDD plywood panel preparation are pro-
fabricated and installed as described vided in Appendix B.™

below. The sians are to be erected at a Shown below the mountina diaaram is
location designated by the contracting of- a panel lavout arid with spaces provided
ficer and shall conform to the size, format, for proiect information. Photocopy this
and typographic standards shown on page and use as a worksheet when pre-
the attached sheets. paring sign leaend orders.

The sian panels are to be fabri-

cated from .75" High Density Over-
lay Plywood. Panel preparation to
follow HOD specifications provided .
in Appendix B. **

Sign graphics to be prepared on a
white non-reflective vinvi film with
positionable adhesive backing.

All graphics except for the Com- 48"
munications Red backaround with

Corps signature on the project
sign are to be die-cut or computer-
cut non-reflective vinvl, pre-spaced
legends prepared in the sizes and .
typefaces specified and applied to \_‘—

the backaround panel following . . .
the araphic formats shown on (Dimensions in inches)
the attached sheets.

48"
The 2'x4' Communications Red ** Refers to the U.S. Army Corps of Engineers,

panel (to match PMS-032) with ne; "
full Gorps sianature (reverse ver- Sign Standards Manual”", EP-310-1-6.

sion) is to be screen printed on

the white backaround. Identifica-

tion of the District or Division may 1181
be applied under the signature
with white cut vinvl letters pre-
pared to Corps standards. Large Construction Proiect Sian

scale reproduction artwork for the Legend Group 1: Corps Relationship
signature is provided on page 4.8

hotographically enlarge from | I
.87?%0 ?0.5"),),'" ¢ 1.
2.|IIIIIII YT IIIIII|
Drili and Insert six (6) .375" T-nuts

from the front face of the HDD Legend Group 2: Division/District Name
sign panel. Position holes as 1 .
shown. Flange of T-nut to be flush

with sign face. 2. | |

Apply graphic panel to prepared Legend Group 3: Project Title
HDD pivwood panel following

manufacturers' instructions. 1. I |
Sign uprights to be structural 2 LI.I.I.LI.IJ.I.I.LLLU.LLLLLLLLLJ

grade 4"x4" treated Douglas Fir

or Southern Yellow Pine. No.1 or 34||“““”“““”I ol

better. Post to be 12" lona. Drill
six (6) .375" mounting holes in Legend Group 4: Facility Name
uprights to alian with T-nuts in sian

anel. Countersink (.5") back of 1. | I
le to accept socket head cap
screw (4"x.375"). 2. | I

Assemble sign panel and uprights. Legend Group 5a: Contractor/A&E Legend Group 5b: Contractor /A&E
Imbed assembled sian panel and

uprights in 4" hole. Local soil con- 1,| | 1_|
ditions and/or wind loading may
require bolting additional 2"x4" 2,[ l 2_|
struts on inside face of uprights to -
reinforce installation as shown. 3. | | 3. l
4.| | 4.||“““”,”“,,,“,”,....

Safety Performance Sign
Legend Group 1: Project Title

1'LLJJ.LLJ.IJ.IJJ.LU.I.I.LIJJ.LJJJ_LLJJ.U.U.LLLLIJ.LLLLLI

2.|II Liiiiisrsanieaang |||||||||||n||||n||||

Legend Group 2: Contractor/A&E

1.|I ||||||||||Il|||||IIIIIIIIIllllllllllllllll

2.|I ||||||||||||||||||||||||||||||||||||||n||
veeeennENndof Section.....a.aa
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SECTION 01451
CONTRACTOR QUALITY CONTROL

(NYD EDITION 12/99)

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Evaluation of Agencies Engaged in the Testing and/or Inspection of Soil and Rock
as Used in Engineering Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing and/or Inspection of Materials Used in
Construction

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an effective Quality Control program,
and all costs associated therewith shall be included in the applicable unit prices or lump- sum prices
contained in the Bidding Schedule.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL

The Contractor is responsible for quality control and shall establish and maintain an effective
guality control system in compliance with the Contract Clause entitled "Inspection of Construction.” The
quality control system shall consist of plans, procedures, and organization necessary to produce an end
product which complies with the contract requirements. The system shall cover all construction
operations, both onsite and off site, and shall be keyed to the proposed construction sequence. For
purposes of this section the term "construction” shall include all items of work, activities, materials and
equipment as indicated in the contract documents. Other sections of the contract documents may also
require separate, specially qualified individuals in such areas as chemical data acquisition, sampling and
analysis, medical monitoring, industrial hygiene, safety officer, etc. The CQC organization will coordinate
the activities of these individuals. The project superintendent will be held responsible for the quality of
work on the job and is subject to removal by the Contracting Officer for non-compliance with quality
requirements specified in the contract. The project superintendent in this context shall mean the on-site
individual with the responsibility for the overall management of the project including logistics and
production.

3.2 QUALITY CONTROL PLAN
3.2.1 General

The Contractor shall furnish for review by the Government, not later than 90 days after receipt of
notice to proceed, the Contractor Quality Control (CQC) Plan proposed to implement the requirements of
the Contract Clause entitled "Inspection of Construction.” The plan shall identify personnel, procedures,
control, instructions, test, records, and forms to be used. The Government will consider an interim plan
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for the first 90 days of operation. Construction will be permitted to begin only after acceptance of the
CQC Plan or acceptance of an interim plan applicable to the particular feature of work to be started. Work
outside of the features of work included in an accepted interim plan will not be permitted to begin until
acceptance of a CQC Plan or another interim plan containing the additional features of work to be started.

3.2.2 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all construction operations,
both onsite and off site, including work by subcontractors, fabricator, suppliers, and purchasing agents:

a. A description of the quality control organization, including a chart showing
lines of authority and acknowledgment that the CQC staff shall implement the three phase control system
for all aspects of the work specified. The staff shall include a CQC System Manager who shall report to
an officer in the Contractor’s organization above the Project Superintendent, who is responsible for both
quality and production.

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of
each person assigned a CQC function. Clear indication that CQC System Manager will have no duties
other than Quality Control.

c. A copy of the letter to the CQC System Manager signed by an authorized official of
the firm which describes the responsibilities and delegates sufficient authorities to adequately perform the
functions of the CQC System Manager, including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of direction to all other various quality control
representatives outlining duties, authorities, and responsibilities. Copies of these letters will also be
furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including
those of subcontractors, off site fabricators, suppliers, and purchasing agents. These procedures shall be
in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each specific test to
include the test name, specification paragraph requiring test, feature of work to be tested, test frequency,
and person responsible for each test. (Laboratory facilities will be approved by the Contracting Officer.)
The Contractor shall incorporate all tests required by the contract (including systems commissioning and
operating tests) to derive the above list of testing information which shall be presented in matrix form as
part of the CQC Plan. This matrix shall be suitable for use by the Contractor and the Government as a
checklist to control testing to be done on the contract. Coordinate any additional test submission or plan
requirements for Mechanical and Electrical Systems with appropriate specialized specification section if
applicable.

f. Procedures for tracking preparatory, initial, and follow-up control phases and control,
verification, and acceptance tests including documentation. Provide matrix of Preparatory and Initial
Inspections including specification reference paragraph, the name of the Definable Feature of Work, and
spaces for date performed, results, and names of attendees.

g. Procedures for tracking construction deficiencies from identification through
acceptable corrective action. These procedures will establish verification that identified deficiencies have
been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of work is a
task which is separate and distinct from other tasks and has separate control requirements. It could be
identified by different trades or disciplines, or it could be work by the same trade in a different
environment. Although each section of the specifications may generally be considered as a definable
feature of work, there is frequently more than one definable feature under a particular section. This list
will cover all features of work on the project, and will be agreed upon during the coordination meeting.

j- A brief explanation of the duties of the CQC organization with respect
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to safety. Note that separate Accident Prevention Plan and Hazards Analysis is required for submission
and acceptance.

k. Contractor’s plan for training all CQC personnel in the CQC System.
3.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of construction. Acceptance is
conditional and will be predicated on satisfactory performance during the construction. The Government
reserves the right to require the Contractor to make changes in his CQC Plan and operations including
removal of personnel, as necessary, to obtain the quality specified.

3.2.4 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in writing of
any proposed change. Proposed changes are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Pre-construction Conference, before start of construction, and prior to acceptance by the
Government of the CQC Plan, the Contractor shall meet with the Contracting Officer or Authorized
Representative and discuss the Contractor's quality control system. The CQC Plan shall be submitted for
review a minimum of 14 calendar days prior to the Coordination Meeting. The initial plan submitted must
be found acceptable by the Government before the Coordination Meeting can be held. During the
meeting, a mutual understanding of the system details shall be developed, including the forms for
recording the CQC operations, control activities, testing, administration of the system for both onsite and
off site work, and the interrelationship of Contractor's Management and control with the Government's
Quality Assurance. Minutes of the meeting shall be prepared by the Government and signed by both the
Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There may
be occasions when subsequent conferences will be called by either party to reconfirm mutual
understandings and/or address deficiencies in the CQC system or procedures which may require
corrective action by the Contractor.

3.4 QUALITY CONTROL ORGANIZATION
3.4.1 General

The requirements for the CQC organization are a CQC System Manager and sufficient number of
additional qualified personnel to ensure contract compliance. The number of CQC personnel shall be
increased as required during times of high construction workload. The Contractor shall provide a CQC
organization which shall be at the site at all times during progress of the work and with complete authority
to take any action necessary to ensure compliance with the contract. All CQC staff members shall be
subject to acceptance by the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within his organization at the
site of the work who shall be responsible for overall management of CQC and have the authority to act in
all CQC matters for the Contractor. The CQC System Manager shall be a graduate engineer, graduate
architect, or a graduate of construction management, or shall hold a state Professional Engineer's
license, with a minimum of 2 years construction experience on construction similar to this contract, one
year of which as a Quality Control Representative. The CQC Manager may also be a construction person
with a minimum of 4 years in related work, one year of which as a QC Representative. This CQC System
Manager shall be on the site at all times during construction and will be employed by the prime
Contractor. An alternate for the CQC System Manager will be identified in the plan to serve in the event
of the System Manager's absence. The requirements for the alternate will be the same as for the
designated CQC System Manager. The CQC System Manager shall be assigned no duties other than
Quality Control.

3.4.3 Organizational Expertise
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The CQC organization, which includes the CQC System Manager and additional qualified personnel,
must as a minimum possess general corporate technical knowledge of all aspects of the project, and
must successfully execute the CQC System on all aspects of the project. Individuals possessing
experience in specialized areas shall be added to the organization as required during periods when such
specialty areas are being executed. Examples of such specialized areas would include HVAC, electrical
distribution and substations, roofing, tele-communication systems, fire protection and alarm systems,
computer installations, specialized welding, specialized finishes, precast concrete installation, modular
housing, specialized geotech work, dredging, sand placement and surveying, chemical data acquisition,
hazardous material removal and disposal, medical monitoring, etc., depending on the nature of the
particular project.  The Contractor must demonstrate that such additional qualified personnel have
received sufficient training and indoctrination into the CQC system, and that these personnel properly
execute the requirements of the CQC System within their areas of expertise.

3.4.4 Additional Requirement

In addition to the above experience and education requirements the CQC System Manager shall
have completed within the last five years the course entitled "Construction Quality Management for
Contractors". This course is given at a cost of $25 by Government personnel and is of two-day duration.
The Government will provide one instruction manual for the course.

3.4.5 Organizational Changes

The Contractor shall maintain the CQC Organization at full strength at all times. When it is
necessary to make changes to the organization, the Contractor shall revise the CQC Plan to reflect the
changes and submit the changes to the Contracting Officer for acceptance.
3.5 SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL PROCEDURES. The CQC

organization shall be responsible for certifying that all submittals are in compliance with the contract
requirements and are submitted in accordance with the date on the submittal register. CQC personnel
shall also make physical checks of materials and equipment before installation to insure compliance with
approved shop drawings.
3.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures that the construction, to
include that of subcontractors and suppliers, complies with the requirements of the contract. At least three
phases of control shall be conducted by the CQC System Manager for each definable feature of work as
follows:
3.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable feature of work after all
required plans/documents/materials are approved/accepted, and after copies are at the worksite, and
shall include:

a. A review of each paragraph of applicable specifications.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been tested, submitted, and
approved.

d. Review of provisions that have been made to provide required control inspection and testing.
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e. Examination of the work area to assure that all required preliminary work has been
completed and is in compliance with the contract.

f. A physical examination of required materials, equipment, and sample work to assure that they
are on hand, conform to approved shop drawings or submitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure safety requirements are met per
EM 385-1-1, "Safety and Health Requirements Manual".

h. Discussion of procedures for controlling quality of the work including repetitive deficiencies.
Document construction tolerances and workmanship standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be performed has been accepted
by the Contracting Officer.

j- Discussion of the initial control phase.

k. The Government shall be notified at least 48 hours in advance of beginning
the preparatory control phase meeting. This phase shall include a meeting conducted by the CQC
System Manager and attended by the superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the preparatory phase actions shall be
documented by separate minutes prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall clearly indicate its intent and plan for communication of the results of the
preparatory phase to applicable workers, to include materials, construction methods, workmanship
standards, safety considerations and procedures, and preparatory phase meeting minutes.

3.6.2 Initial Phase
This phase shall be accomplished at the beginning of a definable feature of work (DFW) when the

accomplishment of a representative sample of the work is impending.
The following shall be accomplished:

a. A check of the portion of work done to ensure that it is in full compliance with contract
requirements. Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance. Verify required control
inspection and testing.

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship
standards. Compare with required sample panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard
analysis. Review the activity analysis with each worker.

f. The Government shall be notified at least 48 hours in advance of beginning the initial phase
meeting. This phase shall include a meeting conducted by the CQC System Manager and attended by
the superintendent, other CQC personnel (as applicable), the foreman responsible for the definable
feature and the work crew(s) for the appropriate DFW. Separate minutes of this phase shall be prepared
by the CQC System Manager and attached to the daily CQC report. Exact location (i.e. CQC Report
number) of initial phase shall be indicated for future reference and comparison with follow-up phases.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including control testing, are
providing continued compliance with contract requirements, until completion of the particular feature of
work. The checks shall be made a matter of record in the CQC documentation. Final follow-up checks
shall be conducted and all deficiencies corrected prior to the start of additional features of work which

01451- 5



may be affected by the deficient work. The Contractor shall not build upon or conceal non-conforming
work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same definable feature of
work if the quality of on-going work is unacceptable, if there are changes in the applicable CQC staff,
onsite production supervision or work crew, if work on a definable feature is resumed after a substantial
period of inactivity, or if other problems develop.
3.6.5 Definable Feature of Work: Definition and Discussion

A Definable Feature of Work (DFW) is a portion of work consisting of materials, equipment,
supplies and procedures which are closely related to each other, have the same control and will be
accomplished by the same work crew to completion. A DFW must be sufficiently small so that control of
the work (i.e. communication of requirements to workers, inspection of materials and workmanship and
correction of deficiencies) will be easily accomplished. Some examples for various types of projects are:

* Rough-in of electrical boxes and wiring methods

* Lighting fixtures, receptacles, and accessories

* Panelboards, circuit breakers and motors.

* Water supply piping, fittings and supports

* DWYV piping, fittings and supports for plumbing

* Concrete reinforcement and formwork

* Concrete mixing, placement, curing and finishing

* Testing Procedure for contaminated soil, materials and storage tank contents

* Storage Tank disassembly and removal

* Setting up of decontamination area, exclusion zones and standard safety procedures for
asbestos removal

* Asbestos removal and disposal procedures
* Chemical Data Acquisition
* Preparation, removal and disposal of contaminated material

* Dredging and placement.

3.7 TESTS
3.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that control measures are
adequate to provide a product which conforms to contract requirements. Upon request, the Contractor
shall furnish to the Government duplicate samples of test specimens for possible testing by the
Government. Testing includes operation and/or acceptance tests when specified. The Contractor shall
procure the services of a laboratory which has been assurance inspected by the Corps of Engineers
within the last two years. The Contractor shall perform the following activities and record and provide the
following data:
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Verify that testing procedures comply with contract requirements.
b. Verify that facilities and testing equipment are available and comply with testing standards.
c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number system, including all of the
test documentation requirements, have been prepared.

e. Results of all tests taken, both passing and failing tests, will be recorded on the CQC report
for the date taken. Specification paragraph reference, location where tests were taken, and the sequential
control number identifying the test will be given. If approved by the Contracting Officer, actual test reports
may be submitted later with a reference to the test number and date taken. An information copy of tests
performed by an off site or commercial test facility will be provided directly to the Contracting Officer.
Failure to submit timely test reports as stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

3.7.2 Testing Laboratories
3.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment and calibration in the proposed
laboratory for compliance with the standards set forth in the contract specifications and to check the
laboratory technician's testing procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, aggregate and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329. The
Government requires a Corps of Engineers capability check of the laboratory which the contractor
proposes to perform tests on soils, concrete, asphalt, aggregate and steel. If the laboratory proposed has
not had the required Corps of Engineers capability check within the last two years, it will be performed by
the Corps of Engineers at a cost of $7200 to the contractor. This cost will be paid by the Contractor via
check directly to the Corps of Engineers Laboratory performing the inspection and report.

3.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will be assessed a charge of $7200 to
reimburse the Government for each succeeding recheck of the laboratory or the checking of a
subsequently selected laboratory.

3.7.3 On-Site Laboratory

The Government reserves the right to utilize the Contractor's control testing laboratory and equipment to
make assurance tests and to check the Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

3.7.4 Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials will be borne by the Contractor.
Samples of materials for test verification and acceptance testing by the Government shall be delivered to
the Corps of Engineers Division Laboratory, as designated by the Government Representative.
Coordination for each specific test, exact delivery location and dates will be made through the Area
Office.

3.8 COMPLETION INSPECTION
3.8.1 Punch-Out Inspection

Near the completion of all work or any increment thereof established by a completion time stated
in the Special Clause entitled "Commencement, Prosecution, and Completion of Work," or stated
elsewhere in the specifications, the CQC System Manager shall conduct an inspection of the work and
develop a "punch list" of items which do not conform to the approved drawings and specifications. Such a
list of deficiencies shall be included in the CQC documentation, as required by paragraph
DOCUMENTATION below, and shall include the estimated date by which the deficiencies will be
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corrected. The CQC System Manager or staff shall make a second inspection to ascertain that all
deficiencies have been corrected. Once this is accomplished the Contractor shall notify the Government
that the facility is ready for the Government's "Pre-final" inspection.

3.8.2 Pre-Final Inspection

The Government will perform this inspection to verify that the facility is ready to be occupied. A
Government "Pre-final Punch List" will be developed as a result of this inspection. The Contractor's CQC
System Manager shall ensure that all items on this list have been corrected and so notify the Government
so that a "Final" inspection with the customer can be scheduled. Any items noted on the “Pre-final”
inspection shall be corrected in a timely manner. These inspections and any deficiency corrections
required by this paragraph will be accomplished within the time slated for completion of the entire work or
any particular increment thereof if the project is divided into increments by separate completion dates.

3.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary
management person and the Contracting Officer's Representative will be in attendance at this inspection.
Additional Government personnel including, but not limited to, those from Base/Post Civil Facility
Engineer user groups, and major commands may also be in attendance. The final acceptance inspection
will be formally scheduled by the Contracting Officer based upon results of the Pre-Final Inspection.
Notice will be given to the Contracting Officer at least 14 days prior to the final acceptance inspection and
shall include the Contractor's assurance that all specific items previously identified to the Contractor as
being acceptable, along with all remaining work performed under the contract, will be complete and
acceptable by the date scheduled for the final acceptance inspection. Failure of the Contractor to have all
contract work acceptably complete for this inspection will be cause for the Contracting Officer to bill the
Contractor for the Government's additional inspection cost in accordance with the contract clause entitled
"Inspection of Construction".

3.9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence that required quality
control activities and/or tests have been performed. These records shall include the work of
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, the
following information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for repair.

c. Work performed each day, giving location, description, and by whom. When Network
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity number.

d. Test and/or control activities performed with results and references to specifications/drawings
requirements. The control phase should be identified (Preparatory, Initial, Follow-up). List deficiencies
noted along with corrective action.

e. Quantity of materials received at the site with statement as to acceptability, storage, and
reference to specifications/drawings requirements.

f. Submittals reviewed, with contract reference, by whom, and action taken.
g. Off-site surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and instructions or corrective
actions.

i. Instructions given/received and conflicts in plans and/or specifications.

j- Contractor's verification statement.
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These records shall indicate a description of trades working on the project; the number of
personnel working; weather conditions encountered; and any delays encountered. “N/A” shall be entered
into any field for which no entry is intended. These records shall cover both conforming and deficient
features and shall include a statement that equipment and materials incorporated in the work and
workmanship comply with the contract. The original and one copy of these records in report form shall be
furnished to the Government daily within 16 hours after the date(s) covered by the report, except that
reports need not be submitted for days on which no work is performed. As a minimum, one report shall
be prepared and submitted for every seven days of no work and on the last day of a no work period. All
calendar days shall be accounted for throughout the life of the contract. The first report following a day of
no work shall be for that day only. Reports shall be signed and dated by the CQC System Manager. The
report from the CQC System Manager shall include copies of test reports and copies of reports prepared
by all subordinate quality control personnel. All documentation is expected to be literate, legible and
complete.

3.10 SAMPLE FORMS

(Note: If the Resident Management System (RMS) is required to be used by the contractor for the
QC System as indicated elsewhere in this contract, Contractor will generate all reports in the RMS
System, and attached forms will serve as guidance only. Otherwise forms contained herein will be used
by the by CQC Staff for CQC System reporting ).

a. The 2-page form at the end of the section will be used for the basic CQC Report. CQC
personnel shall attach continuation sheets as required for any entries which cannot fit on the basic form.
Preparatory and Initial Inspections, when performed, shall be indicated on the basic CQC report and
minutes for each inspection shall be attached. Minutes will consist of a list of specific requirements for
materials, procedures or equipment to be employed and shall also include any understandings reached or
items of special importance discussed.

b. In addition, outstanding deficiencies shall be listed on the form "List of Outstanding
Deficiencies" at the end of this section and shall be attached to each CQC report. As deficiencies are
corrected, they are to be acknowledged on the basic CQC report and shall be deleted from the list.

c. Form at the end of this section entitled "CQC Test Report List" shall be used by the Contractor
to track testing to be done as the project progresses, and also to summarize the Contractor's Quality
Control testing to be reported on the CQC Plan.

d. Form "Record of Preparatory and Initial Inspections" at the end of this section shall be used by
the Contractor to track Preparatory and Initial inspections as the project progresses and also to
summarize these required inspections as part of the CQC Plan.

e. Additional reporting forms pertaining to specialized activities may be included herein or
elsewhere in the contract, and shall be used for reporting as indicated.

3.11 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the
foregoing requirements. The Contractor shall take immediate corrective action after receipt of such
notice. Such notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the
purpose of notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective action has been taken. No part
of the time lost due to such stop orders shall be made the subject of claim for extension of time or for
excess costs or damages by the Contractor. Deficiencies cited and verbal instructions given to the
Contractor by the Government Representative shall be entered into that day's CQC Report.
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(FORMS FOLLOW)

-- End of Section --
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RECORD OF PREPARATORY AND INITIAL INSPECTIONS

DATE OF
INSP

TYPE OF
INSP

DEFINABLE FEATURE OF WORK
(DESCRIBE)

REPORT NOS

QA

QC

PERSONS
ATTENDING
INSP

WAS MATL&/OR
EQUIPMENT
PHYSICALLY
INSPECTED ?

NAD FORM 826

22 JULY 86

NOTE:THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK PREP/INIT INSP'S

ATTACH ADDITIONAL RESULTS OR COMMENTS AS REQUIRED




LIST OF OUTSTANDING DEFICIENCIES

SH OF DATE:
PROJECT TITLE: CONTRACTOR:
LOCATION: CQC REPORT# CONTRACT #:
SPEC REF LOCATION ON |DESCRIPTION OF DEFICIENCY |DATE DATE TO BE DATE REMARKS
OR DWG# PROJECT FOUND CORRECTED |CORRECTED

NOTE: THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK OUTSTANDING CONSTRUCTION DEFICIENCIES




CQC TEST REPORT LIST

CQC REPORT# SH OF DATE:

CONTRACTOR: CONTRACT #:

PROJECT TITLE: LOCATION:
SPEC REF TYPE OF TEST DATE RESULTS REMARKS
OR DWG# PERFORMED

NOTE: THIS FORM SHALL BE USED BY THE CONTRACTOR TO TRACK CQC TESTING.PROVIDE ATTACHMENTS AS REQUIRED.




CQC REPORT # Date

1. Project Title

Location: Contract No.:

2. List Contractors and Subs Working This Day and Areas of responsibility of eac

3. Weather:

4.Description and Location of Work of the Project (Also indicate days of no work and reasons for dela

5. Labor and Equipment Breakdown by Trade (Attach Continuatiol

6. Preparatory Phase Inspections Held (See Attached Minutes

7. Initial Phase Inspections Held (See attached minute:




8. Follow-Up Phase Inspections Performed, Results and Corrective Actions Take

9. Job Safety. Indicate What Was Checked, Results,Instructions Received and Corrective Action

10. Additional Activities and Remarks (Check Appropriate Bo

[]a Testing Performed. Attach Result: []d. Outstanding Deficiencies. See Attached Li
[]b. Verbal Instructions Received [] e Ddivery of Equipment and Material
[]c. Submittal Actions []f. Misc/Remarks

(Use Space Below To Discribe Checked Item:

11. Contractor's Verification: "The above report and attachments are complete and all supplie
Materials, Equipment and Workmanship incorporated into the work are in full compliance with t
contract except as noted"

Signed Date
CQC Representativi CENAN-CO 5/99
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